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.H E RCUL E s Hercules Incorporated

| Research Center
500 Hercules Road
Wilmington, DE 19808-1599
(302) 995-3000
www.herc.com

September 8§, 2006

Ms. Carol Stein

USEPA Region 2

290 Broadway

New York, NY 10007-3000

RE:  Copy of Approved CM Construction Report
Ciba Site — Glens Falls, NY

ViDoo2o¢y 748

Dear Ms. Stein: T

At the request of Mr. Victor Valitis, I am forwarding a copy of the final “Correct Measures
Implementation Construction Documentation Report” for the Ciba Site in Glens Falls, New
York. The report was prepared by Brown and Caldwell. The text with Appendices on CD

(in front cover) and a separate roll of sealed drawings are enclosed for your files. As requested,
documents modifying the original submission, including the professional engineering (PE)
Certifications and Corporate Certification, are bound in front of the report along with a letter
from NYSDEC approving the report. With this submission, the Corrective Measures

censtruction is complete. I

Please let me know if you have any questions.

Project Manager
RLM/ijc
Enclosures
cc: Mr. Dan Evans - NYSDEC

Mr. John Tucker — Ciba Specialty Chemicals
Glens Falls site

HER 30005RC



.H E Rcu L E s Hercules Incorporated
Research Center
500 Hercules Road
Wilmington, DE 19808-1599
(302) 995-3000
www.herc.com

September 8, 2006

Mr. Gus Carayiannis
NYSDEC Region 5

PO Box 220 Hudson Street
Warrensburg, NY 12885-0220

RE:  Copy of Approved CM Construction Report
Ciba Site — Glens Falls, NY

Dear Mr. Carayiannis:

At the request of Mr. Victor Valitis, I am forwarding a copy of the final “Correct Measures
Implementation Construction Documentation Report” for the Ciba Site in Glens F alls, New
York. The report was prepared by Brown and Caldwell. The text with Appendices on CD

(in front cover) and a separate roll of sealed drawings are enclosed for your files. As requested,
documents modifying the original submission, including the professional engineering (PE)
Certifications and Corporate Certification, are bound in front of the report along with a letter
from NYSDEC approving the report. With this submission, the Corrective Measures
censtruction is complete.

Please let me know if you have any questions.
Very truly,
‘:’b/) / / CZM,L

Randall L. Mau,
Project Manag

RLM/ijc
Enclosures
cc: Mr. Dan Evans — NYSDEC

Mr. John Tucker — Ciba Specialty Chemicals
Glens Falls site

HER 30005RC
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— «New York State Department of Environmental Conservation _
Division of Solid & Hazardous Materials RECEIVED :
Bureau of Hazardous Waste & Radiation Management o ; ,
— 625 Broadway, Albany, NY 12233-7258 JAN { 1 2006 ~
Phone: (518) 402-8594 « FAX: (518) 402-8646 £
Website: www.dec.state.ny.us . ENWHONMENTAL '
Denise M. Sheehan
n Commissioner

January 9, 2006

Mr. Randy Maud

Hercules Incorporated

Research Center

500 Hercules Road

Wilmington, Delaware 19808-1599

Dear Mr. Maud:

Re: Ciba/Hercules Main Plant Site, Glens Falls, NY
EPA 1.D. NYD002069748

Under a cover letter dated October 27, 2004, your consultant (Brown and
Caldwell) submitted the “Construction Measures Implementation, Construction
Documentation Report, Ciba Site, Glens Falls, New York” dated October 2004 for
approval on your behalf. This document was modified by the following documents which
became part of this submission:

1. Hercules Inc. submission package dated March 24, 2005 containing a signed
certification by a corporate officer and a response to Agency comments on the
Construction Documentation Report.

2y Hercules Inc. submission package dated October 12, 2005 containing a
professional engineers certification and a certification for the installation of
geosynthetics. (This submission erroneously references the March 24, 2005
submission as being dated March 21, 2005.)

The original document, as modified by the above submissions comprise the
construction certification report for the corrective measures completed at the Main Plant
Site including corrective measures completed at the Ponded Backwater Area, Cement
Company Pond, the Pre-treatment Plant and that section of the Hudson River adjacent to
the Main Plant Site and downstream to the Bakers Falls Dam.



Randy Maud | Page 2

This Agency has completed review of this document and has approved it. As per
our previous conversation, please submit one copy of the certification report (including
documents modifying the original submission) to EPA Region II and one copy of
documents modifying the original submission to NYSDEC Region 5. If there are any
questions concerning this approval, or additional information is needed, please contact me
at (518) 402-8594.

Sincerely,
Y q. Yatltli

Victor A. Valaitis, P.E.

Environmental Engineer II

Hazardous Waste Engineering Eastern Section
Bureau of Hazardous Waste & Radiation
Management

cc:  J. Tucker, Ciba

E. Dassatti, CO

D. Evans, CO

J. Reidy, USEPA

C. Stein, USEPA

D. Steenberge, Raybrook

G. Carayiannis, Warrensburg

K. Wood, Warrensburg
G. Casper, CO




Hercules Incorporated

EH ER cu LES | ' | Research Center

500 Hercules Road

Wilmington, DE 19808-1599
October 12, 2005 o

www.herc.com

VIA OVERNIGHT DELIVERY

Mr. Victor Valaitis

New York State DEC

Dvision of Solid & Hazardous Materials
Bureau of Hazardous Waste

625 Broadway

Albany, NY 12233-7258

RE: Constriction Completion Report and PE Certifications

Dear Mr. Valaitis:

As requested, Hercules Incorporated is forwarding Professional Engineering (PE) Certifications to
finish the Construction Completion Report for the Glens Falls Site. These certifications along with
the responses (March 21, 2005) to department comments should be added to the original
Construction Completion Report prepared by Brown and Caldwell. Taken all together (the original
report, responses and certifications), these documents are the final report documenting completion

of remedial construction activities at the site.

If you have any questions or would like to discuss this report, please feel free to contact me at
302-995-3454.

Sincerely,

“Pondatl { Waud. o

Randall L. Maud
Environmental & Remediation Engineering

RLM/ijc

cc:  J. H. Tucker - Ciba Specialty Chemicals Corporation, Toms River, NJ
Hercules Incorporated - Glens Falls, NY



PROFESSIONAL ENGINEER’S CERTIFICATION
FOR CONSTRUCTION OF THE CORRECTIVE MEASURES
CIBA SITE
GLENS FALLS, NEW YORK

I certify under penalty of law that this document and all attachments were prepared under
my direction or supervision according to a system designed to assure that qualified
personnel properly gather and evaluate the information submitted. Based on my inquiry
of the person or persons who manage the system, or those persons directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and

belief, true, accurate, and complete. I am aware that there are significant penalties for

submitting false information, including the of fine and imprisonment for

knowing violations.

bl

J ona\’than Howland, PhD, P.E.
New.Y' ork/i’.E. No. _QGS A C]




CERTIFICATION FOR INSTALLATION OF GEOSYNTHETICS
CIBA SITE
GLENS FALLS; NEW YORK

I certify that the documents provided for this project were prepared under my direction or
supervision, that the work was completed in accordance with the design and supporting
construction document and that qualify personnel was selected to properly installed the
geosynthetics at the above referenced site. The information submitted is, to the best of my
knowledge, in accordance with design specifications and that the information is true,
accurate and complete. I am aware that there are significant penalties for submitting false

information.

%Z;’" ’ S, 25 2005
7= 7 7

Stephane Leblanc Date
Project Manager



Hercules Incorporated

.H ERCULES Research Center

500 Hercules Road

March 24, 2005 Wilmington, DE 19808-1599
(302) 995-3000
www.herc.com

VIA OVERNIGHT DELIVERY

Victor A. Valaitis, P.E., Environmental Engineer

New York State Department of Environmental Conservation
Division of Solid & Hazardous Materials

Bureau of Hazardous Waste & Radiation Management

625 Broadway, Albany, NY 12233-7258

RE: Response To Review Comments
Corrective Measures Implementation Construction Documentation Report

Ciba Site, Glens Falls, New York

Dear Victor,

Enclosed for your review are two copies of the response to comments received on the Construction
Documentation Report for the above-referenced site. The review comments and responses are summarized
on the attached pages to facilitate your review. Revised tables and a reference map are included from
Solmax-Texel, which installed the geosynthetic cap system at the site.

As requested, the following certification statement is provided with the report:

"I certify under penalty of law that this document and all attachments were prepared under my direction or
supervision according to a system designed to assure that qualified personnel properly gather and evaluate
the information submitted. Based on my inquiry of the person or persons who manage the system, or those
persons directly responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment for knowing violations."

o [ Soarr,
J

Thomas H. Strang, VP
Safety, Health, Environment and Regulatory Affairs

The Professional Engineers certification will be provided upon your acceptance of these responses to your
comments.

Please contact me at 302-995-3454 if you have any.quesﬁons.

Y truly,
bitf e N
%;’ A
Project Manager
RIM
Enclosure

cc: Mr. Gus Carayiannis - NYSDEC



Response To Review Comments (NYSDEC Letter Dated February 8, 2005)

Corrective Measures Implementation Construction Documentation Report
Ciba Site, Glens Falls, New York

In accordance with 6NYCRR373-1.5(a) (1), please have this document certified by a professional
engineer registered by New York State. In addition, the certification must include the language in

373-1.4(a) (5) (iv) Certification.

PE cerﬁﬁcation page to be provided if the report is final upon acceptance of these
responses

Also, this document must be signed and certified by a “responsible corporate officer” or by a duly
authorized representative of that person, in accordance with 6NYCRR373-1.4(a) (5) Signatories to
permit applications and reports.

Corporate certification page attached

In Appendix G, of the Geosynthetic QC report, there are 6 seams for which welding and testing
documentation are missing from the Seaming Procedures Log. Based on this, it is unclear whether
these seams were ever welded and either pressure or v-box tested. The seams in question are: P5-
P39, P9-P29, P30-P29, P31-P29, P104-P105, and P98-P117. Please provide this information.

Seams
P5-P39 - Panel 5 seamed with panels 4, 6, and 28

Panel 39 seamed with panels 28, 37, 39 and 30
P9-P29 - Transcribed from logbook. Revised tables attached.

P30-P29 - Transcribed from logbook. Revised tables attached,
P31-P29-  Inferred from logbook. Revised tables attached.
P104-105-  Transcription error. Revised tables attached.
P98-P117 -  Transcribed from QC logbook. Revised tables attached.

Also in Appendix G, Seaming Procedures Log (page 11 of 19); there are 10 pressure
tests which are missing the start and end pressure fields. It appears that the tests
were actually conducted, as there are test times listed, but the missing pressure data
fails to provide documentation that the seams passed the air tests. Please provide this
information.

Data transcribed from OC logbook. Revised tables attached.

As-built drawings showing the layout and orientation of the geosynthetic clay liner
(GCL) have not been included in this submission. Please provide these drawings.

GCL panels were laid parallel to membrane panels shown on Drawing 1 (on CD and also
attached). No separate drawing prepared for GCL layer as it was not required by
construction specifications.



43716705 WED 09:15 FAX 4506522167 SOLMAX TEXEL .

SOLMAX | Fax Transmission

V Date:  March 16, 2005
09:02

Hour:
2801 boul. Mang-Victorin

Ve 0 o, I S0 Number of pages,, including this transmittal sheet: __7

Tel.: (450) 929-1234 Fax: (450) 929-1227

To: Cathy Trent Phone:  (201) 574-4700

BROWN AND CALDWELL Fax.: (201) 236-1607
From: Stéphane Leblanc . . Phone:  (450) 929-1234
SOLMAX-TEXEL GEOSYNTHETIQUES INC. Fax.: (450) 929-1227

E-Mail:  stepbane.leblanc@sol-tex.qc.ca

Reference: Hercules Ciba Project

Dear Madam,
Following your fax fo Mr. Paul Payeur regarding missing information in Solmax quality control report,

please find hereunder and/or attached these informations;

Boint No. 3 of NYDEC Letter
Seam P5-P39: This seam doesn’t exist. Panel 5 was seam with panels 4, 6 and 28. Panel 39 was

scam with panels 28, 37, 38 and 40. See on attached enlarge as-built section.

- Seam P9-P29: This seam was weld as part of the tie-in 1/27 @ 18/32 and tested with V-box too. The
QC forget to transcript this seam P9-P29 in the final report. See attached page 4 of 19 of Solmax
seaming procedures.

- Seam P29-P30 & P29-P31: No record in our file. But we can evaluate that these seams was weld on
September 13 between [6:30 and 17:10 and tested by V-Box the day after. The sequency of the
installation was like that:

1. Start tie-in 1/27 @ 18/32 at 16:00 and complete at 16:30

2. Start tie-in 29/30 @ 29/31 at £16:35 and complete at 17:00

3. Start tie-in 18/19 @ 23/29 at 17:10 and complete at 17:20
See attached page 5a of 19 of Solmax seaming procedures

- Seam P100-P105: Doesn’t exist, clerical error. Your should read P104-P105. See correction on page
17 of 19 of Solmax seaming procedures

- Seam P98-P117: Information found in QC log. See correction on attached page 19 of 19 of Solmax

seaming procedures.

Point No. 4 of NYDEC Letter
- Information found in QC log. See correction on attached page 11 of 19 of Solmax seaming

procedures

Point No. 5 of NYDEC Leter
- No GCL as-built drawing was required in the specification 02233. Solmax has not built this drawing

during installation process.

Do not hesitate to communicate with me if you have questions or comments.

Project Manager

ool
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New York State Department of Environmental Conservation

Division of Solid & Hazardous Materials ‘
Bureau of Hazardous Waste & Radiation Management

625 Broadway, Albany, NY 12233-7258 ~
Phone: (518) 402-8594 - FAX: (518) 402-8646 .

Website: www.dec.state.ny.us '

Denise M. Sheehan
Acting Commissioner

February 8, 2005
Mr. Randy Maud
Hercules Incorporated RECEIVED
Research Center
500 Hercules Road FEB 11 2005
Wilmington, Delaware 19808-1599 ' ENVIRONMENTAL
Dear Mr. Maud:

Re: Ciba/Hercules Main Plant Site, Glens Falls, NY
EPA I.D. NYD002069748

A review of the draft “Corrective Measures Implementation Construction
Documentation Report, Ciba Site, Glens Falls, New York” dated October 2004 has been
completed. As a result of this review, the following comments have been generated:

L. In accordance with 6NYCRR373-1 -5(a)(1), please have this document certified by
a professional engineer registered by New York State. In addition, the
certification must include the language in 373-1.4(a)(5)(iv) Certification.

2 Also, this document must be signed and certified by a “responsible corporate
officer” or by a duly authorized representative of that person, in accordance with
6NYCRR373-1.4(a)(5) Signatories to permit applications and reports.

3. In Appendix G, of the Geosynthetic QC report, there are 6 seams for which
welding and testing documentation are missing from the Seaming Procedures Log.
Based on this, it is unclear whether these seams were ever welded and either
pressure or v-box tested. The seams in question are: P5-P39, P9-P29, P3 0-P29,
P31-P29, P104-P105, and P98-P117. Please provide this information.

4. Also in Appendix G, Seaming Procedures Log (page 11 of 19); there are 10
' pressure tests which are missing the start and end pressure fields. It appears that
the tests were actually conducted, as there are test times listed, but the missing
pressure data fails to provide documentation that the seams passed the air tests.
Please provide this information.



Mr. Randy Maud ' Page 2

8. As-built drawings showing the layout and orientation of the geosynthetic clay
liner (GCL) have not been included in this submission. Please provide these

drawings.

Please provide the required signatures and certifications and submit the missing
items along with instructions to insert them in the Corrective Measures Implementation
Report within 45 calendar days of the date of this letter. If there are any questions
concerning this requirement, or additional information is needed, please feel free to
contact me at (518) 402-8594.

Sincerely,

V Q, Valotia

Victor A. Valaitis, P.E.

Environmental Engineer 11

Eastern Corrective Action Section

Bureau of Hazardous Waste & Radiation Mgmt.

cc:  J.Reidy, USEPA
C. Stein, USEPA
G. Carayiannis, Warrensburg
K. Wood, Warrensburg
G. Casper, CO
D. Evans, CO
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EXECUTIVE SUMMARY

This report documents the construction of the Corrective Measures (CM) for the Solid

Waste Management Units (SWMUs) and Areas of Concern (AOCs) at the Ciba Site in
Glens Falls, New York, including:

Solid Waste Management Units (SWMUs):
(a) Regulated Units - Notth Lagoon to include north and south waste piles;

(b) Wastewater Treatment - Industrial Sewers;
() On-Site Areas - Area North of Delaware and Hudson Railroad Property, and;
Area South of Delaware and Hudson Railroad Property.

Areas of Concern (AOGCs):
(@) Off-Site Areas — Adjacent Off-Site Surface Water Sediments, and;

(b) On-Site Areas - Soil Underneath Stormwater Impoundment Basin

A Hazardous Waste Management Permit (HWM Permit) was originally issued for the Ciba
Site by the New York State Department of Environmental Conservation (NYSDEC),
effective September 30, 1991. Modifications were issued to this permit on January 6, 1997
(that selected CM for on-site soils and groundwater) and January 12, 1999 (that selected CM
for the Sediments AOC and Adjacent Off-Site Land AOC). It is noted that the Adjacent
Off-Site Land AOCs are not discussed in this report, as they were the subject of CM
Construction Completion Reports related thereto and submitted to the NYSDEC in
February 1999. In January 2002, the NYSDEC extended the HWM Permit, pending

completion of the CM construction and submission of requited completion documents.

The Final Cotrective Measures Design documents wete prepared by Brown and Caldwell
(BC) in accordance with the terms of the HWM Permit and submitted to the NYSDEC in
June 1999. The final design was approved by NYSDEC in September 1999. BC prepared
the CM Construcion Bid Documents in November 1999, with an Addendum to these
documents covering the Ponded & Backwater Area (PBA) in January 2000. The

construction contract was awarded to IT Corporation (Contractor) in March 2000.

ES-1
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Construction activities commenced in May 2000. Duting the CM construction phase, BC
provided construction quality assurance (CQA) services and documented the field

construction operations.

Synopsis of HWM Permit CM Requirements

B Permit Requirement | Related CM Activity l Status
Construct Low Permeability Cap | Constructed RCRA Cap and installed | Permit Satisfied
Over CAMU Barrier Wall
Construct Permeable Cover Over | Demolished specified structures, Permit Satisfied
SWMUs North and South of decommissioned sewerage elements,

Railroad and at the Wastewater | prepared subgrade, constructed
Treatment Plant drainage works and installed

permeable cover.

Remove Designated Deposits at | Excavated designated deposits and | Permit Satisfied

Riverbank Toe and Stabilize constructed rip-rap shore protection

Shoteline in specified locations

Remove Designated Deposits in | Excavated designated deposits, Permit Satisfied
the Ponded & Backwater Area backfilled with clean soil,

and Backfill with Clean Soil constructed specified drainage works

and vegetated surfaces, including
wetland ateas.

Capture, treat and discharge to Installed french drain elements, Permit Satisfied
the POTW overburden and bedrock extraction wells, forcemains,
bedrock groundwater impacted | controls and monitoring equipment
by site contaminants as specified, treat as required by the
POTW and discharge.
Post-Closure Plan Developed a post-closure plan, Permit Satisfied.

including a groundwater monitoring | CM are now in
plan, and submitted to the NYSDEC | the O&M phase

Deed Restrictions Permittee is presently preparing a In progress
Deed Notice for submission.

In November 2001, with roughly 95% of the CM construction essentially complete, the
Contractor terminated operations at the Site and, in January 2002, filed for bankruptcy. The
Contractot’s departure left wotk to be completed on the startup and troubleshooting of the
groundwater extraction systems (GWES), correction of certain punch-list items and the
planting of wetland vegetation in the PBA. Following protracted negotiations with the
Surety Company holding the Contractor’s Performance Bond, the Permittees undertook to

complete the outstanding work remaining after departure of the Contractor.

ES-2
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Essential completion of CM construction is deemed to have occurred in August 2004, after
the GWES systems became fully operational, punch-list deficiencies were corrected and
wetland vegetatdon planted in the PBA. The project is now considered to have entered the

Post-Closure or O&M phase of the CM implementation activities.

ES-3
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1.0 INTRODUCTION

This Corrective Measures Implementation Construction Documentation Report is submitted
on behalf of Hercules Incorporated (Hercules) and Ciba Specialty Chemicals Corporation
(Ciba) pursuant to the Hazardous Waste Management Permit (HWM Permit) for the Main
Plant Site located in the Town of Queensbury, New Yotk (near the City of Glens Falls). The
HWM Permit was originally issued by the New York State Department of Environmental
Conservation (NYSDEC) with an effective date of September 30, 1991. A Permit
Modification was issued on January 6, 1997 to select the Cotrective Measures (CM) for on-
site soils and groundwater. An additional Permit Modification was issued on January 12,
1999 to select CM for the Sediments Area of Concetn (AOC) and Adjacent Off-Site Land

AOC. This CM construction completion repott includes the following sections:

® Project description including a brief overview of the design components;
® Construction materials and installation;

® Field changes and design changes that occurred;

®  Conclusions; and

® References

Corrective Action requirements for Solid Waste Management Units (SWMUs) and Areas of
Concern (AOCs) are given in Module IT of the HWM Permit. The following SWMUs and
AOCs are identified in the HWM Permit (Table TI-1):

Solid Waste Management Units (SWMUs):
(@ Regulated Units

@  North Lagoon to include north and south waste piles
(b) Wastewater Treatment

(@ Industrial Sewer

(i) Pretreatment Plant
(©0 On-Site Areas

@  Area North of Delaware and Hudson Railroad Property

11
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()  Area South of Delaware and Hudson Railroad Property

Areas of Concern (AOCs):

(@) Off-Site Areas
()  Adjacent Off-Site Surface Water Sediments
(i) Adjacent Off-Site Land
(iif) Delaware and Hudson Railroad Propetty

(b) On-Site Areas

@  Soil Underneath Stormwater Impoundment Basin

The locations of these SWMUs and AOCs ate shown on Drawing 60484-002 of the selected
CM Design (Eckenfelder Engineering P.C. — June 1999).

Closute of the “regulated unit” (ie., the North Lagoon to include north and south waste
piles) was accomplished in accordance with 6NYCRR, Subpatt 373-2.7 (as cited in Module I
of the HWM Permit) by application of 2 RCRA Cap over the atea designated as the
Cotrective Action Management Unit (CAMU, as defined in the HWM Permit, Module I
and construction of the associated groundwater bartier wall. Areas of the Site outside the
limits of the CAMU were not subject to closure, but environmental and human health issues

were addressed by implementation of the CM.

Corrective Measures were selected by the NYSDEC for the SWMUs and the On-site AOC,
pursuant to the Statement of Basis dated November 5, 1996. Section E.1 of HWM Permit
Module IT desctibes the Final Corrective Measures that were implemented for the SWMUs

at the Main Plant Site and at the Pretreatment Plant area, as follows:

(@  Construction, operation, and maintenance of a downgradient extraction and
treatment system designed to effectively collect contaminated groundwater
flowing in the overburden and upper bedrock aquifers (Hotizons A and B), at
the Main Plant Site with subsequent treatment (as necessary) before discharging
to the Glens Falls Publicly Owned Treatment Works POTW);

1-2
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(b) Construction and maintenance of permeable covers for the areas north and

south of the railroad property at the Main Plant Site;

(©) Construction and maintenance of a low permeability, multi-layered cover
consisting of both natural and man-made layered materials placed over the highly
contaminated soil/waste material residing in the RCRA Corrective Action

Management Unit (CAMU) at the Main Plant Site;

(d) Excavation and removal to the Main Plant Site of contaminated soil at the

Pretreatment Plant exceeding cleanup standards;

(€ Implementation of sufficient institutional controls, including deed restrictions (to
be prepared after acceptance of CM construction completion by the NYSDEC),

that will be protective of human health and the environment; and,

() Decommissioning of the Industtial Sewer, except for portions to be used for CM

ot to be preserved for future use upon redevelopment of the site.

The CM that were - implemented for the on-site AOC (Soil Underneath Stormwater
Impoundment Basin) are described in Section A.2.(b) of HWM Permit Module IT. These
measures involve decommissioning the stotmwater impoundment basin, removing
undetlying/adjacent soils, and consolidating excavated soils beneath the Permeable Cover at

the Main Plant Site.

Cottective Measures Design and Submittal Requitrements wete provided in Appendix II-A
of the HWM Permit. Institutional controls were described in Section E2.(e), E.3 and
F.1(2)(iii) of Module II of the HWM Permit.

The HWM Permit (page I-1) provided for on-site consolidation of sediments removed from

the Adjacent Off-Site Surface Water Sediments AOC (Hudson River, Glens Falls Feeder

Canal, Cement Company Pond, and Wetlands West of Main Plant Site). Corrective
1-3
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Measures were not required for the Glens Falls Feeder Canal in accordance with the
Statement of Basis for Off-Site Soil/Sediment/Waste Remediation (NYSDEC, 1999).
Corrective Measures for the Hudson River, Cement Company Pond and Wetlands West of
Plant Site Sub-Areas of the Sediments AOC were desctibed in Section F.1(a) of Module II of
the HWM Permit

Final Corrective Measures were implemented for the Adjacent Off-Site Land AOC in
accordance with Section F.1(b) of Module IT of the HWM Permit, and involved excavation
of soils for on-site consolidation. Implementation of the Corrective Measures is described in
the Construction Documentation Report, Cotrective Measures Implementation, Adjacent
Off-Site Land Area of Concern, Ciba Site, Glens Falls, New York (ECKENFELDER
Engineeting P.C., February 1999). SWMUs and AOCs remaining after CM for the Adjacent
Off-Site Land AOC were affected are the subject of this Report.

1-4
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2.0 PROJECT DESCRIPTION

2.1 BACKGROUND

The Main Plant Site (MPS) is situated on the north bank of the Hudson River in the Town
of Queensbury, New York. The MPS occupies approximately 45 acres. A railroad
belonging to the Delaware & Hudson Railway Cotp. (Railtoad) runs east-west, bisecting the
MPS into north and south patts.

The MPS is bordered to the north by the Glens Falls Feeder Canal (Canal), to the west by
the Glens Falls Lehigh Cement Company (Cement Company or GFLCC), and to the east by
lands now owned by Warren County. A pond (tefetred to as the Cement Company Pond)
and a wetland area (referred to as Wetlands West of Plant Site) are located on the GFLCC
property. The Watren County property currently contains a recycling facility and the Warren
County Department of Public Works facility. The recycling facility was formerly part of the
MPS. Soils temoved from this property, as part of a cleanup program prior to transfer of
tide to the County, were stockpiled on the former Building 41 foundation slab for
management during the CM at the MPS.

Other site-related parcels neat the MPS include the Pretteatment Plant, North Lot, Sliver
Quarry, and Stormwater Impoundment Basin, The Pretreatment Plant and North Lot are
located north of the Canal and Lower Warren Street, on the east and west sides of Quaker
Road, respectively. The Sliver Quarry is bounded by Lower Watren Street to the north and
the Canal to the south. The Stormwater Impoundment Basin was bounded by the Warren
County property to the north, east and west, and the Railroad property to the south. These
parcels and surrounding features (prior to Corrective Measures) are shown on the CM

Design Drawing 60484-002 (Eckenfelder Engineering, P.C. — June 1999).

Topography at the MPS generally slopes towards the south and southeast, towards the
Hudson River. Surface elevations range from about +280 at the Canal to about +238 at the
crest of the riverbank. The typical tiver elevation is about +210 (watetline). Elevations used

in this report and the accompanying Drawings are in feet and are referenced to National

2-1
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Geodetic Vertical Datum (1929 NGVD). The railtoad embankment is a topographic
anomaly, projecting about 10 feet above adjacent grade at the western side of the site and
dropping to less than 2 feet above grade at the eastern boundary. Railtoad construction

(circa 1890) pre-dates industrial development of the site.

Manufactuting activities at the MPS formerly included the production of wallpaper and
inorganic pigments. The original topography was modified by excavation and fill deposits
associated with construction of manufactuting facilities and site infrastructure, as well as
other past plant activities. Demolition of the plant left a surface of construction debris,
building foundation slabs and intervening asphalt, gravel, and vegetation. Industrial, sanitary
and stormwater sewers and utility conduits that serviced the prior industry remained below
grade. Six inactive water supply wells were decommissioned in 1992, as part of Interim
Cortective Measures, requited by the NYSDEC. Groundwater monitoring wells and
piezometers also existed on the site and on adjacent properties. In 1998, several monitoring

wells and piezometers (Section 3.11.4) were abandoned as approved by the NYSDEC.
2.2 DESIGN COMPONENTS OVERVIEW

The major Design Components of the approved Corrective Measures Implementation

(CMI) are desctibed in the following sub-sections.
2.2.1 Hudson River Deposits Treatment

The Hudson River Deposits element of the CMI included areas along the nosth shore of the
river adjacent to the site and downstream to the Ponded and Backwater Area (Section 2.2.6).
This element included an island (located south and east of the former Building No. 45
foundation slab), which is separated from the north shore of the Hudson River by about 30
feet. The Delaware & Hudson Railway Corp. (Railroad) and Niagara Mohawk Power
Corporation (NIMO) own portions of the land where deposits were to be removed or where

access was required.
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CM selected were to excavate the deposits from the riverbanks and to consolidate them onto

the MPS. Construction of these CMI consisted of the following major elements:

e (Create vehicular access to the tiver;
- o Install sediment controls;
® Perform an initial survey;
e Excavate designated deposits;
e Control the excavation/shote protection limits;
e Dispose of excavated materials upland;
® Perform a post excavation survey;
e Install final shote protection measutes; and

e Perform a final survey.

Additional details of the requirements are contained in the Cotrective Measures Work Plan,
Ponded and Backwater Area, Hudson River Sub-Patt, Sediments AOC [Eckenfeldet
Engineering, P.C., November 2000].

2.2.2 RCRA Cap System

A RCRA Cap was selected as the CM to cover the North Lagoon Area CAMU, which
included the North Lagoon, North Waste Pile, South Waste Pile, and approximately 150 feet
extending to the eastern property line. Approximately 5 actes of the MPS was covered with
the RCRA Cap. Constructing the RCRA Cap CM involved the following major elements:

® Institute measures to control potential releases to air, surface water or off-site
soils duting matesial handling and grading;

® Excavate and regrade materials within the RCRA Cap area, as well as deposits
removed from the river, to achieve design subgrade elevations;

e Petform a survey of the subgrade prior to RCRA Cap installation;

® Install 2 groundwater barrier wall along the westetn side of the cap;

® Construct the RCRA Cap consisting of the following:
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1. 12-inch thick cushion layer of granular fill

2. geomembrane (GM) over geosynthetic clay liner (GCL)

3. geocomposite geonet-geotextile drainage layer (GDL) leading to the runoff
collection system

4. 18 inches of select fill

5. 6 inches of topsoil

6. Vegetative cover; and

® Perform a final survey.

Additional details of the RCRA Cap CMI elements ate contained in the CM Design
documents, [Eckenfelder Engineering, P.C., 1999].

Final subgrade surface elevations were field adjusted to accommodate the volume of
soil/waste materials detived from the North and South Waste Piles, sludges from the North
Lagoon, dewatered sludge from Tank T-110, soils removed from the Pretreatment Plant

SWMU, and designated waste deposits excavated from the Hudson River.

2.2.3 Permeable Cover

A Permeable Cover was applied to the SWMUs identified as the Area North of Railroad
Property and the Area South of Railroad Property. Together, these SWMUs comprise
approximately 40 acres. The Permeable Cover was applied within the boundaties of the
SWMUs, which are: the property lines with the Railroad in the interior of the site; the
Cement Company or the RCRA Cap limit to the west; the Warren County Property to the
east; the Canal to the north; and the ordinary high water mark (OHWM) of the Hudson

River to the south. Constructing the Permeable Cover CM involved the following major

elements:

® Institute erosion and dust control measutes;

® Demolish remnant foundation components that conflicted with planned

subgrade elevations;
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® Deactivate and demolish the Building 56 GWES and Treatment System;
® Place and grade on-site materials and redeposited materials from other
SWMUs/AQOCs to achieve subgrade elevations;
® Perform a survey of the subgrade prior to cover installation;
® Construct the Permeable Cover consisting of the following:
1. 18 inches of compacted select fill in gently sloping areas;
2. 18 inches of clayey fill placed on the tiverbank, in lieu of select fill;
3. 6 inches of topsoil; and
4. vegetative cover; and

® Perform a final survey.

Additional details of the Permeable Cover CM are presented in the CM Design documents
[Eckenfelder Engineeting, P.C., 1999])

2.2.4 Stormwater Management

Stormwater management CM were designed and constructed to accommodate and control
stormwater runoff, including water running onto the site from offsite areas (run on) and
water draining from on-site areas. Construction of the stormwater management CM

included the following major elements:

® Install and maintain erosion and sediment control measures;

e Construct new off site stormwater transition system;

¢ Decommission Old Weir Brook (OWB) and relocate Weir Brook using a 48-inch
diameter HDPE pipe; and

® Construct the on-site surface drainage system (manholes, catchbasins, piping and

level spreaders).
The surface drainage system was designed to control erosion and sediment transport, thus

protecting the integrity of the vegetative cover and road mateials on the Site. This surface
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drainage system conveys runoff to two level spreaders that discharge, as sheet flow, down

the riverbank to the Hudson River.
2.2.5 Groundwater Extraction System

The CM selected for groundwater is containment. The Groundwater Extraction System
(GWEY) intercepts groundwater in the Overburden and upper Bedrock water-beating zones
(Hotizons A and B), where it may contain constituents at concentrations above
Groundwater Protection Concentrations (GWPCs). For the Overburden water-bearing
zone, the GWES consists of a french drain positioned north of the Hudson River and\
installed at the base of the zone. For the Bedrock water-bearing zones, the GWES includes
and line of 20 extraction wells, intercepting flow in Horizon A and Horizon B, spaced along

the southern side of the site, near the river.

Construction of the GWES CM involved the following major elements:

® Excavate along the top of the riverbank and install french drain;

® Install manholes and sumps along french drain system;

® Decommission pre-existing seep pits;

® Install 14 extraction wells with intake ports in Hotizon A and 6 extraction wells
with intakes in Horizon B, along the top of the riverbank;

® Install forcemain (including air-release chamber/ valves) to convey flow for
treatment;

® Install a computer system for GWES monitoring (sensors, instruments,
transmitters, data cables, computer and monitoring software);

® Develop extraction wells;

® Perform yield tests to estimate the potential groundwater yield from each well;

® Hydraulic fracturing (hydro-fracing) of intake zone for selected extraction wells
based on yield tests, to improve yield, and yield testing of these well post-

fracturing;
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® Install and develop a network of monitoring wells to supplement the existing
network;

® Abandon existing designated wells/piezometers.

Additional GWES CM details are presented in the CM Design documents [Eckenfelder
Engineering, P.C., 1999]).

2.2.6 Ponded and Backwater Area

The CM selected for the Ponded and Backwater Area is excavation of designated deposits,
consolidation of those deposits onto the MPS and backfilling excavated areas with clean
soils. The “Ponded and Backwater Area” (PBA) is a patt of the Adjacent Surface Water
Sediments AOC as shown on the Record Drawings (Thew Assoc. Drawing Nos. CK2509-
08-00-10.1 and 10.2). The PBA is located on lands owned by the Railtoad and NIMO.
Constructing the CM for the PBA included the following major elements:

® Biota transplanting;

® Construction of access roads;

® Clearing and grubbing of areas with materials designated for removal;
® Removal of designated soil and sediment;

® Backfilling excavated areas with clean fill material;

® Protection of the disturbed sutrfaces and control of migration of resuspended

solids or sediments toward the tiver;

® Transportation and disposal, at the MPS, of the removed, designated soil and
sediment;

® Hydro-seeding of upland areas to develop finished erosion control; and

® Implementation of measutes to restore and develop wetlands in accordance with

the selected CM and requitements of the USACE.
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Details of the CM for the PBA are presented in the Corrective Measures Work Plan, Ponded
and Backwater Area, Hudson River Sub-Part Sediments AOC, (Eckenfelder Engineering,
P.C., November 2000).

2.2.7 Groundwater Pretreatment System and Discharge

Construction of the CM, as designed, resulted in water removed by the GWES being
discharged to the City of Glens Falls Publicly Owned Treatment Works (POTW), after
pretreatment. Pretreatment consists of equalization in the wet well chamber of the Effluent
Pumping Station (EPS). Effluent is pumped to the POTW viz a dedicated pipeline. Cutrent
ctitetia applicable to the discharge of site-related waters to the POTW are addressed in the
Pretreatment permit (Glens Falls Water & Sewer Board Permit No. 002C — Effective
6/25/01 to 6/24/06). Monitoring and reporting of dischatge water quality is performed in
accordance with the POTW Permit.

2.2.8 Cement Company Pond Cover

The CM selected for the Cement Company Pond located on the GFLCC propetty was a
crushed stone isolation cover. Constructing of the CM for the Cement Company Pond

included the following major elements:

e Installation of temporary influent water diversion and control features;
® Temporaty draining of accumulated water in the pond;
® Removal of surface debris (stumps and wood);

~® Placement of geotextile and geogrid; and

* Installation of 12 inches of crushed stone on top of geosynthetics layers.

CM details for the Cement Company Pond are presented in the CM Design documents
[Eckenfelder Engineeting, P.C., 1999]).
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2.2.9 Wetland West of MPS Deposits Removal

The CM for the Wetland West of the MPS was temoval of designated deposits,
consolidation of removed soil onto the MPS and backfilling with clean soil. GLFCC owns
this land. Construction of the CM for this wetland area included the following major

elements:

e Temporaty draining of wetland;

e DPre-excavation survey of this wetland;

e C(Clearing and grubbing;

e Excavation to designated depth;

e Deposit excavated soils/materials on MPS below Permeable Cover;
e Post-excavation survey of excavated area;

e Backfilling excavated areas with clean fill material and topsoil;

e Finished grade sutvey of backfilled area; and

® Seeding to develop permanent erosion control sutface (grass).

Additional CM details are presented in the CM Design documents (Eckenfelder Engineering,
P.C., 1999).

2.2.10 Stormwater Impoundment Basin (SIB) Soil Removal

The CM sclected for the SIB were removal of soil deposits and decommissioning.

Constructing the CM at the SIB included the following major elements:

® Sampling and testing of water accumulated in the basin;

e Discharge water in the basin to the river;

® Remove fencing to access the basin area;

® Remove and dispose (off-site) of the basin’s membrane liner;
® Decommission outlet pipes from the basin to Outfall 103;

® Excavate soil materials around basin to required depth;
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e Transport excavated soil to MPS and dispose beneath Permeable Cover;

e Backfill basin area with clean fill;

e Decommission manholes downgradient of the basin, on or leading to Outfall
103; and |

e Construct asphalt pavement over the former basin area.

CM details are presented in the CM Design documents (Eckenfelder Engineering, P.C,,
1999).

2.2.11 Miscellaneous Components at the MPS

The following miscellaneous components were addressed in support of the CM construction

actvities:

e Installation of temporary and permanent erosion and sediment control measures
e.g., silt fences/curtains, straw bales, surface vegetation (grass, wetland plants),
rip-rap, pavement (over the stormwater impoundment area, after it was
decommissioned);

e Adapting pre-existing monitoring wells and piezometers to be preserved by
adjusting casings to new finished grades, including installing new protective
casings and flush-mount completions with concrete pads;

® Decommissioning of monitoring wells and piezometers not required for CM
post-closure monitoring;

e Constructing permanent access roads across the northern and southemn sections
of the MPS for use during the O&M phase to access the permeable cover areas,
the RCRA Cap area, the GWES and other components of the CM; and

® [Erecting security fencing to control access to the permeable cover areas of the

MPS, including gated and locked fencing around the RCRA Cap atea.
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2.3 PERMITS, APPROVALS RELATED ACTIVITIES

The permits and/or approvals required and obtained for implementation of the CM and CM

activities associated therewith ate summarized in Table 2.3-1.

Access agreements wete established with the GFLCC, Watren County, Railroad and NIMO
to conduct CM construction activities on or adjacent to their properties or to traverse the
properties for access to other CM wotk zones (e.g., the Cement Company Pond, Wetland

west of MPS, Hudson River and PBA).
2.4 ROLES AND RESPONSIBILITIES OF PARTIES IN CM CONSTRUCTION

Brown and Caldwell Associates (BC) [previously known as Eckenfelder Engineering, P.C|]
provided design services to Hercules and Ciba (Permittees), for the Final Corrective
Measures Design for the Ciba Site. The final design was selected by the NYSDEC in 1999.
Hercules contracted with IT Corporation (IT) to construct the CM in accordance with the
design Specifications and Drawings ptepared by BC (Final Corrective Measures Design,
dated June 1999). IT served as the General Contractor responsible for construction of the

CM per the Specifications and Drawings.
IT subcontracted some work to subordinate firms, as follows:

e GWES Computer Monitoring System — AdvanTech, Fairfield, NJ

e Electric, Plumbing and Mechanical — Hout Electtic Co., Ft. Edward, NY

e Geosynthetic for RCRA Cap — Solomazx, Ontario, Can.

e Surveying - W.J. Rourke Associates, So. Glens Falls, NY

e Surveying - Thew Associates, Canton, NY

e Manhole decommissioning - Kubricky Construction Cotp., Glens Falls, NY
e Concrete crushing — Kubricky Construction Cotp.

® Sheetpile driving — Kubricky Construction Cotp.

e Well Drilling — Layne-Christiansen Co., Schohatie, NY
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TABLE 2.3-1

PERMITS, APPROVALS AND RELATED ACTIVITIES

PERMIT or EFFECT. | ENABLED or APPLICABLE CM STATUS
APPROVAL DATE AUTHORIZED
ACTIVITY
Discharge to Glens June 01 Discharges of treated Weekly Sampling & Testing Actively in
Falls POTW Permit to June groundwater to the City of | Totalizing Flow Meters with Daily Monitoring Compliance
Industrial Wastewater | ‘06 Glens Falls POTW. Submission of Monthly Compliance Reports
Permit No, 002C Requires tracking of?
Quality Criteria,
Volume Limits,
Monthly Reporting.
Article 27, Title 9; 9/30/91; Post-closure care of the Investigations, evaluations and preparation of Final CM Designs selected
6NYCRR 373: Modified | North Lagoon, a closing Corrective Measures (CM) Designs for the North and approved by
Hazardous Waste 1/6/97; hazardous waste facility Lagoon, SWMUSs and AOCs. NYSDEC.
Management Permit | Modified | (includes SWMUs and Construction of NYSDEC selected CM for the North | CM construction
(5-5234- 1/12/99; AOCs) Lagoon, SWMUs and AOCs. completed.
00008/00096) Modified Preparation and submission of CM Construction CM completion
12/11/00; Completion Report and Certification. reports and
Renewal Long-term O&M of the Corrective Measures. certification
applied Continued implementation of the Groundwater submitted.
for 7/9/01 Monitoring Plan ' O&M phase initiated.
and is
pending.
SPDES Discharges to | 1984 Discharge of storm runoff | Decommissioned each of the point sources (outfalls)

Surface Water Permit
for point source
discharges at the
Main Plant Site

(No. 0005321)

and emergency overflow

from groundwater seeps
and industrial sewer lift
station to the Hudson

River; includes Outfalls

103, 105,107, 108, 116 &

117.

originating on the site.

Point source
discharges covered
by the Permit are
decommissioned.
Permittee plans to
apply to NYSDEC to
terminate this SPDES
Permit.
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TABLE 2.3-1

PERMITS, APPROVALS AND RELATED ACTIVITIES

PERMIT or EFFECT. | ENABLED or APPLICABLE CM STATUS
APPROVAL DATE AUTHORIZED
ACTIVITY
NYSDEC General 8/13/98 CM construction activities | Permittee submitted application for the SPDES CM construction was
SPDES Permit: that cause soil disturbance | General Permit, accompanied by requisite SPPP. completed and the
Permit for provided such work is Contractor submitted an SESC Plan conforming to the | temporary SESC
Stormwater done in accordance with a | requirements of the selected CM Design and the SPPP | measures related to
Discharge Associated Soil Erosion & Sediment | accepted by the NYSDEC with the issuance of the the GP-93-06 were
with Construction Control (SESC) Plan that | GP-93-06. removed. Permanent
Activity is compliant with a During the earthwork, erosion and sediment control SESC measures,
(No. GP-93-06) Stormwater Pollution measures were successfully implemented in conforming to the
Prevention Plan (SPPP) accordance with that SESC Plan. CM Design, were
for the site. constructed, are being
maintained and will
be addressed in O&M
reports to the
NYSDEC.
Protection of Waters | 1/12/99 Program is administered CM construction activities in the Hudson River and CM construction was
Permit and Section Reissued | by NYSDEC and regulates | the Ponded & Backwater Area that caused disturbance completed and the
401 Water Quality 12/6/00 activities that occur in or of soil in the water bodies, wetland and upland temporary SESC

Certification

near protected, navigable
waters. Any change,
disturbance, modification,
excavation or placement of
fill in any navigable

waters of the State or in
wetlands that are adjacent
to any navigable waters of
the State requires a permit

portions of those areas.

Performed work in accordance with an SESC Plan and
the SPPP accepted by the NYSDEC with the issuance
of the GP-93-06. :

During the earthwork activities, erosion and sediment
control measures were implemented in accordance
with that SESC Plan.

measures related to
the GP-93-06 were
removed.

Permanent SESC
measures,
conforming to the
CM Design, were
constructed, are being
maintained and will

in accordance with be addressed in O&M
6NYCRR Part 608. reports to the
NYSDEC.
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TABLE 2.3-1

PERMITS, APPROVALS AND RELATED ACTIVITIES

PERMIT or EFFECT. | ENABLED or APPLICABLE CM STATUS
APPROVAL DATE AUTHORIZED
ACTIVITY
U.S. Army Corps of | 7/6/99 for | Activities required to Removed designated deposits, backfilled and graded | CM construction is
Engineers (USACE) | river effect the containment, the impacted areas with specified fill materials and complete and the care
Nationwide General | deposits stabilization, or removal of | constructed shoreline protection (rip-rap) consistent of the shoreline
Permit (NWP) No. 38 | removal; | hazardous or toxic waste | with the CM Designs. protection and PBA
Permit #2000-00587- | 6/12/01 materials ordered by a Grading of the PBA was performed such that is now in the O&M
YN. for PBA government agency, additional wetland area was created, as required by the | phase.
Enforcement Case deposits including: disturbance, USACE. Annual reporting to
No. 2004-071 removal. alteration and mitigation Implemented wetland mitigation requirements of the the USACE will be
6/16/04 of wetland areas within the | USACE with the planting of wetland areas of the PBA | performed in
Order to Waters of the United with vegetation species approved by the USACE., accordance with
Remediate | States, specifically in the regulations.
Hudson River and PBA.
Soil Erosion and 3/99 Construction activities if | Submitted an SESC Plan conforming to the CM construction was

Sediment Control
Plan

greater than 100 cubic
yards of rock, soil, or
vegetation is to be
excavated. Activities to be
done in accordance with
GP-93-06 with
construction of permanent
erosion control devices in
accordance with the
Stormwater Pollution
Prevention Plan (SPPP)
for the site.

requirements of the selected CM Design, the SPPP
and GP-93-06.

During the earthwork operations, erosion and
sediment control measures were implemented in
accordance with that SESC Plan.

Permanent erosion controls consisting of perennial
grass, dense graded aggregate roadways, rip-rap and
stormwater drainage structures (swales, piping,
manholes and level spreaders) were constructed in
accordance with the selected CM Design.

completed and
temporary SESC
measures were
removed. Permanent
SESC measures were
constructed, are being
maintained and will
be addressed in O&M
reports to the
NYSDEC.
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TABLE 2.3-1

PERMITS, APPROVALS AND RELATED ACTIVITIES

PERMIT or EFFECT. | ENABLED or APPLICABLE CM STATUS

APPROVAL DATE AUTHORIZED
ACTIVITY

State Environmental | 9/16/98 The CM activities at this In accordance with 6 NYCRR 617, this form was Based on the

Quality Review Act site are considered submitted to NYSDEC as part of the Joint Application | submitted form the
"unlisted" and, therefore, | for the Nationwide 38 Permit (8/14/98) and the NYSDEC determined
required submission of the | application for Protection of Waters Permit. (9/16/98) that a draft
Short Environmental environmental impact
Assessment Form. statement was not

required

State Historic 9/16/98 A Structural The SAAF was submitted along with the Joint NYSDEC -

Preservation Act Archaeological Application on August 14, 1998. Environmental
Assessment Form (SAAF) Permits confirmed
was required to be (9/16/98) that there
submitted to NYSDEC are no historic areas
along with the Joint affected by CM
Application for the construction.

Nationwide 38 Permit.

Canal Work Permit

A work permit is required
for construction work that
extends onto Canal

property

Work permits were obtained during the design
investigation phases of the project, in order to access
the canal property as part of the studies.

CM construction operation did not have to be
performed on canal property, thus, a Canal Work
Permit was not needed.

Permits associated
with the
investigations have
expired.
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IT and/or its subcontractors contracted with a variety of vendors/suppliers for construction

materials to be used or incorporated in the work.

Hercules retained BC, on behalf of the Permittees, to perform Construction Quality

Assurance (CQA) during the CM construction activities. CQA duties included:

Pre-construction/start-up;

Submittals review;

Design interpretation;

CQA monitoring and record keeping;

Conduct progress meetings;

Review of Contractor’s Quality Control (CQC) testing;
Review and documentation of Contractor’s progress; and
Review of Contractor’s progress-payment requests.

Copies of daily observation reports describing tasks observed by BC are included in
Appendix C.
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3.0 CONSTRUCTION MATERIALS AND INSTALLATION

3.1 HUDSON RIVER DEPOSITS

3.1.1 Access to Work Area (Hudson River Sub-Area of the Sediments AOC)

An existing boat ramp in the MPS was widened, improved and, as necessary, realigned to
provide access for the equipment used to remove the designated deposits along the tiver.
Near the toe of the riverbank, the access road was extended east and west to provide a path
for the excavation equipment. Near the eastern end, the access road was built out into a
narrow channel separating the toe of the slope from a small island (consistent with the CM
Design drawings). East of the island, the access road was realigned along the toe of the
tivetbank slope, not on the island. The width of the access road in the tiver was
approximately 16 feet. Top elevation of the access road in the channel was about Elev.
+212, or about 1.5 feet above the typical high-water level at the time the wotk was
undertaken. The upland portion of the temporary access road was constructed of crushed
stone. Those portions of the road in the channel wete constructed using tip-rap, which was
later used in constructing the shoteline protection. The ramp and road were removed after

wortk in the river was completed.

The access road advanced eastward as the designated deposits were removed. Record
drawings show the access road, bathymetry, and location of the deposits that were excavated
(Rourke Assoc. drawings entitled “Ciba/Bath” [bathymetry], Sheets 1 through 7 and Thew
Assoc. dwg. nos. CK2509-08-00-15.1 & 15.2).

3.1.2 Turbidity Controls and Monitoring

A Materials Removal and Rip-Rap Placement Plan describing the sediment control measutes
(tnaterials and procedures) for work in the Hudson River Sub-Area was prepared consistent
with specification requirements. Sediment curtain containment barriers (manufactured by
Brockton Equipment/Spilldam, Inc.) were deployed in the river around each active removal

area. Silt curtains were deployed in heights ranging from 8 to 16 feet, with a floatation
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element at the top. The height of the curtains deployed depended on river bottom
topography and anticipated changes in the river level. Sections of curtains (each about 50
feet long) were linked together to form continuous units ranging in length from about 150 to
400 feet, as needed to enclose a work area. Assembled strings of silt curtains were towed
into position using 2 small powetboat. Many curtains were replaced after being torn by
wood slash or other debris on the river bottom. The sediment curtains were anchored at the
shoreline on the upstream side and, extended offshore a sufficient distance to complete the
work. Offshore distances were sufficient to enclose the excavation equipment, the limits of
the deposits to be removed and to dissipate waves from excavation activities. Some curtain
deployment and securing difficulties were encountered at the start of the wotk. When
necessaty, curtains were re-deployed and re-secured. In some instances, a second line of
turbidity curtains were deployed. River wotk was coordinated with Orion Holdings (an
upstteam power company). When practicable, work on the river was scheduled to coincide
with low discharge from upstream flow-control dams. This coordination helped to reduce
water depths and current velocities and to facilitate deploying and anchoring the sediment

curtains while removal work was conducted on the river. .

For the channel between the tivetbank and the island (Section 3.1.1), turbidity was
controlled by constructing tip-rap berms at each end of the channel and securing sediment
curtains on the exposed faces of each berm. These berms and sediment curtains help to
teduce the flow velocity through the channel and facilitated containment of turbidity during

wortk in the channel.

Straw-bales were installed as sediment and erosion control battiers to control tun on from
upland areas in accordance with Specification Section 02931 and the Materials Removal and
Rip-Rap Placement Plan. These sediment controls intercepted run on from upland areas,
filtered soil-fines that may have been present, and acted as a velocity-break for water
entering the disturbed area of the riverbank. These sediment controls were advanced

sequentially as the waste excavation progressed from area to area.

Visual monitoring of turbidity was conducted in the river outside each work area in

accordance with the Materials Removal and Rip-Rap Placement Plan. Excavation was
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stopped, pursuant to the Protection of Waters (POW) Permit, when turbidity outside the
confined work area exhibited “substantial visible contrast to the natural condition, or results
in a deposition of settleable solids”. There were some occasions when water cutrents
and/or river levels breached the silt curtains. However, such events were infrequent and,
when they did occut, work was suspended until the sediment curtains wete re-deployed and
turbidity was brought under control in accordance with the POW Permit. Occasionally a
secondary line of sediment curtains was deployed, outside the original line, to enhance

turbidity control.
3.1.3 Initial Topography Survey

The initial topographic and bathymetric surveys were conducted by W.J. Rourke Associates.
The initial survey shows the wotk area and adjacent ateas of the riverbanks and riverbed.
With the minor exceptions noted in Section 4, the survey was performed to the requirements
of the Specificadons. The pte-excavation topographic/bathymetric survey maps are
included with the Record Drawings: (Rourke Associates drawing “Ciba/Bath” [bathymetry
before excavation], Sheets 1 through 7).

3.1.4 Excavation and Disposal of Deposits

Designated deposits wete excavated from the riverbank and near-shore areas working
generally from west to east (i.e., in the downstream direction). A trackhoe was used to
excavate the deposits. The trackhoe operated from the access road (Section 3.1.1). During
excavation, free water was drained near the place where the deposits were excavated.
Removed material was loaded directly into off-road dump trucks and hauled to RCRA Cap
Area (Section 3.2).

Limits of the designated deposits were established in the field based on the CM Design
Drawings and field observations of excavated materials and exposed sutfaces. Due to the
distinctive color and texture of the deposits designated for removal, visual control of
removal limits was effective and thorough. The estimated quantty of deposits to be

removed from the shoreline in the tiver (exclusive of the Ponded & Backwater Area) was
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12,000 c.y. (CM design). By the Contractot’s truck-count, the quantity of deposits removed
is estimated to be between 11,500 and 12,000 c.y.

3.1.5 Post-Excavation Survey

Post-excavation topogtaphic and bathymettic surveys of each work area were petformed.
Two surveyors were involved in the post-excavaton sutveying. These were the original
surveyor, W. J. Rourke Associates and, their replacement, Thew Associates. The Record
Drawings bear the ttle block and seal of the surveyor-of-record that performed the wotk.
With the minor exception discussed in Section 4, the surveys were performed to the

requirements of the Specifications. Applicable drawings are as follows:

* Rourke Assoc. dwg. “Ciba/Bath-Exc” [bathymetry after excavaton], Sheets 1
through 7; and
o Thew Assoc. dwg. nos. CK2509-08-00-15.1 & 15.2.

3.1.6 Geotextile and Rip-Rap Installation

After excavating and surveying were completed, soil portions of the rivetbank areas were
covered with a geotextile, followed by a protective layer of erosion-tresistant rip-rap. Where
bedrock was exposed at the excavation limit, geotextile was not installed. The following

materials were used:

®  Geotextile: non-woven, continuous filament fabric, weighing 6 oz./s.f. and
having an Apparent Opening Size (AOS) of 100, in compliance with the
Specification Section 02200;

¢  Rip-rap: a mixture of hard, durable, angular stone particles, with 2 maximum
particle size of 12 inches and a D5 = 6 inches (size which at least 50 percent of

stones by weight are greater than), in accordance with the Specification Section

02200.
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Disturbed areas of the riverbank toe and riverbed were covered with rip-rap in a layer having
2 minimum thickness of 2 feet. Rip-rap shore protection extended to or above the Ordinary
High Water Mark (OHWM; approximate elevation +210, as defined by the USACE) on the
island shoteline and to Elev. +215 along the toe of the tiverbank at the north shote of the

tivet.

After designated deposits wete temoved from the channel area, the access road was removed
and rock was re-used as tip-rap along the riverbanks. In this manner, the access road was
removed as the permanent shore protection was installed. In accordance with the selected
CM, excess tip-tap (less than 1-foot in thickness) was left on the riverbed in the channel

area, below the watetline.
3.1.7 Final Survey

A final topographic and bathymetric survey was performed after the shoreline was restored
and the temporary construction elements were removed. With the minor exceptibns
discussed in Secton 4, the final survey was petformed to the requitements of the

specifications. Final sutvey maps are shown on the following Record Drawings:

o Rourke Assoc. dwg. “Ciba/Bath-RR” [after fip-rap placement], Sheets 1
through 7
® Thew Assoc. dwg. nos. CK2509-08-00-15.1 & 15.2.

3.2 RCRA CAP SYSTEM
3.2.1 Primary Construction Elements

The RCRA Cap extends over the area formerly containing the North Lagoon Area CAMU,
which included the North Lagoon, North Waste Pile, South Waste Pile, and approximately
150 feet of property to the east. The RCRA cap covers approximately 5 acres of the MPS.
The subgrade for the cap includes: material re-graded from the North and South Waste
Piles, sludge from the North Lagoon, sludge dewatered from Tank T-110, soils removed
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from the Pretreatment Plant SWMU, designated deposits excavated along the tiverbank and

existing surface soils. Consistent with the CM Design, the cap is comprised of the following
major elements:

e Cushion soil Layer;

e Geosynthetic Clay Layer

e  Geomembrane;

e Geosynthetic Drainage Layer;

e Protective Soil Layer; and

e Vegetation Support Layer.

Steel sheetpiles were installed as a groundwater barrier wall along the western side of the
RCRA Cap to limit potential groundwater migration toward the Cement Company Pond.
While not a part of the RCRA Cap, the batrier wall is included in this section.

3.2.2 Materials Used in Construction of RCRA Cap System

3.2.2.1 Sheet-Pile Barrier Wall.

° Steel sheetpiles: ProfilARBED AZ® steel sheetpile section.
* ROXAN Sealant System®. The sealant system uses Adeka P-201, 2 mono-

component mastic made from urethane pre-polymers.

These sheet-pile sections have proptietary interlocking joints. Sealant is injected into the
female joint to partially fill the interlock in each sheetpile. When exposed to watet, the
sealant expands to fill the joint with a material having a permeability, as teported by the

manufacturer, of about 3x10” cm/sec.

To facilitate installation, pairs of sheetpiles were joined and the common interlock was
welded to form a sheetpile pair. Sheetpile pairs were dtiven using a vibtatory drive hammer,
free-hanging from the crane. A total of 224 individual sheetpiles (welded into pairs) were
driven to form a barrier wall 464 feet long. Sheetpile paits were driven to refusal (concluded
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to be bedrock), with driven-lengths ranging from 11 to 20 feet. The location and profiles
(top and bottom) of the batrier wall are shown on the Record Drawings (Routke Assoc.

dwg. no. ASB-23).

3.2.2.2 Subgrade — Waste Materials. Standing water from the North Lagoon was drained
and pumped to the on-site Pretreatment Plant for processing and discharge to the POTW.
The North Lagoon ovetflow system and underdrains were decommissioned in accordance

with Specification Section 02060.

Sludge materials in the lagoon and from Tank T-110 (at the on-site Pretreatment plant) were
blended with soil/waste matetial from the North and South Waste Piles, which were of a
lower moisture content, to achieve mechanical strength properties to suppott construction
of the cap components. Designated deposits excavated from the Hudson River were also
blended and used as subgtrade for the cap. Blended matetials were graded and densified in
the cap area to reduce post-construction settlement and to form a stable subgrade for the
cap. Free-water and/or runoff was collected and pumped to the on-site pretreatment plant

in accordance with Specification Secton 02228,

The limits and contours of the cap subgrade are shown on the Record Drawings (Thew
Assoc. dwg. no. CK2509-08-00-1.1).

3.2.2.3 Cushion Soil Layer. A cushion soil layer was installed as the lowest layer of the
RCRA Cap. It consisted of:

® Sandy fill material; minimum 12-inches in thickness, meeting the requirements of
Specification Section 02200 and NYSDOT § 2.03-2.02E, (with the added
restriction that the maximum particle size was limited to one inch, to protect the

ovetlying geosynthetics layer).

Throughout the work, cushion soil was imported from an off-site source operated by Jointa
Galusha, a local supplier of botrow materials. Laboratory test data (Appendix E)
demonstrated that the material complied with the specified requirements. Cushion soil was
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placed over the subgrade (Section 3.2.2.2), where the cap was to be installed. The subgrade

and cushion soil was inspected and certified by the installer of the geosynthetic components.

The limits and contours of the Cushion Soil Layer are shown in the Record Drawings (Thew
Assoc. dwg. no. CK2509-08-00-4.0).

3.2.2.4 Geosynthetic Layers. Geosynthetics were installed by Solmax Geosynthetics, Inc
(Ontario, Canada). Installation and quality control activities ate desctibed in a separate
report “Report of Quality Control Procedutes conducted on Site By Solmax Geosynthetics
Inc.”, prepared by Solmax Geosynthetics, Inc., dated October 2001 (Appendix F).

In accordance with the selected CM Design and Specification Section 02233, geosynthetic

components of the Cap are as follows (in ascending order):

* Geosynthetic clay liner (GCL):: GCL was manufactured by Bentofix
Technologies, Inc., supplied by the Contractor and installed by Solmax

Geosynthetics (Solmax).

® Geomembrane (GM): GM installed is 40 mil, Linear Low-Density Polyethylene
(LLDPE) geomembrane, manufactured by Solmax Intetnational, Inc. (Quebec,
Canada). Smooth LLDPE GM was installed on the gently sloping top sutface of
the RCRA Cap area and textured LLDPE GM was installed on the more steeply

sloping (i.e., 4 horizontal to 1 vertical, or steepet) sides of the cap atea.

° Geosynthetic drainage layer (GDL): GDL selected for this project is
TENDRAIN™ 70-2 Double Sided Drainage Composite (a tri-planer geonet
structure), manufactured by TENAX Corp. (Baltimore, MD).

TRI/Environmental, Inc. (Austin TX) conducted interface friction angle testing of pre-
construction geosynthetic and soil components for the cap in accordance with Specification
Section 02233. ‘These test tesults (Appendix F) verified that interface friction angles
comi)]ied with the specified values.
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Geosynthetic Clay Liner

The manufacturer submitted quality control test data before the GCL material was delivered
to the site. Test results demonstrated that the material conformed to the requirements of

Specification Section 02233.

A representative of Solmax inspected the subgrade in the cap area and verified that 100% of
the subgrade was suitable for placement of the GCL. Installation of the GCL began at the
northwestern corner of the cap area and progressed southward (along the west slope of the
cap), then eastward along the slope bordering the Glens Falls Feeder Canal property, then
southward and eastward until the entire cap atea was covered. Panels were installed in
accordance with a Panel Drawing and were accepted by the CQA team. Adjacent panels
were overlapped by 12 inches and a continuous bead of granular bentonite was applied to
the edge of the underlying panel. On side slopes of the cap, seams were constructed

petpendicular to the slope. Approximately 225,635 squate feet (s.f.) of GCL were installed.

Geomembrane

The GM was placed over the GCL and seamed, such that at the end of each day, the GM
protected the GCL from precipitation. Installation the GM panels followed the same
pattern and sequence as the GCL. Prior to installadon of GM at the site, trial seam-welding
tests were performed by Solmax to calibrate welding equipment used to install the GM. Peel
adhesion and shear strength tests wete conducted on specimens of welded seams for
evaluation of seam-welding techniques and comparison of seam strength/adhesion
characteristics with requirements stated in Specification Section 02233. Trial tests were
petformed each day the GM seaming took place, at a frequency consistent with that

specification. Approximately 225,635 s.f. of GM were installed.

During installation and seaming of the GM, the continuity of all seams was verified by non-

destructive testing procedures. Air-pressure tests or vacuum-box tests were performed in
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accordance with Specification Section 02233. Each seam passed the non-destructive testing

(Appendix F).

Geocomposite Drainage Layer

A GDL was constructed above the GM and consisted of a composite geonet-geotextile (i.e.,
geonet with non-woven geotextile heat-bonded to both sides). The GDL provides a
pathway that promotes drainage of percolating surface water (from precipitation, snow ot
frost melt, etc)) and enhances stability. This GDL meets or exceeds the transmissivity,
strength and other performance requirements stated in Specification Section 02233. Solmax
installed the GDL. The GDL panels were installed in the same pattern and sequence as the
GCL and GM.

As each GDL panel was installed, the geonet components of adjoining panels wete
ovetlapped by 3 to 5 inches and tied with plastic cable tes at intervals defined in
Specification Section 02233. The geotextile components of adjoining GDL panels were
ovetlapped by approximately 3 to 5 inches and thermally bonded (Appendix F). About
225,635 s.f. of GDL were installed.

Geosynthetics Anchor Trench

The geosynthetic components (i.e., GCL, GM and GDL) were terminated on all four sides
in anchor trenches. These anchor trenches wete constructed to dimensions and
configuration equal to or greater than specified in the CM Design. Approximately 2 to 3 feet
of the edge of the geosynthetics were extended into the trench (down one side and across
the bottom) and the trench was backfilled with the material used for the Cushion Soil layer
(Section 3.2.2.3). The geosynthetic components were anchored in this manner to secure the
components and reduce the potential for excessive displacement during construction of

ovetlying soil elements of the RCRA Cap.
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Cap Drainage Components

The surface of the Cushion Soil layer was graded to create v-shaped swales, along drainage
paths, in the geosynthetic material ovetlying that soil. These swales are situated at the toe of
the east, south and west side slopes of the cap. Another swale bisects the gently sloping,
plateau-like area of the cap. The latter swale slopes downward generally from west to east.
At the inverts of each swale, above the geosynthetic components of the cap, perforated
HDPE drainage pipes (6-inch diameter) were installed. These drainage pipes are surrounded
by a 6-inch layer of Crushed Stone (per Specification Section 02200), which is wrapped in 2
geotextile (consistent with the CM Drawings and Speciﬁcatidn Section 02200). The GDL
drains into these pipes. These cap drainage pipes convey percolation water above the GM to
a surface outlet at the southeast corner of the RCRA Cap area. The locations of these
drainage features are shown on the Record Drawings (Thew Assoc. dwg. no.

CK2509-08-00-4.0).

3.2.2.5 Select Fill Layer. A protective layer of Select Fill, 18 inches thick, was placéd,
graded and compacted above the geosynthetic components. Select Fill was supplied by
Jointa Galusha. Geotechnical test results (Appendix E) show that the select fill conformed
to Specification Section 02200. During the placement of this layer, no construction
equipment was allowed above the geosynthetics until at least 12 inches of soil separated the
equipment from the geosynthetics.  Then, only low ground pressure (LGP) grading

equipment was allowed to spread and compact the protective fill layer.

3.2.2.6 Topsoil Layer. A layer of topsoil, 6 inches in thickness, was installed and graded
above the Select Fill layer. This topsoil layer provides suitable media to develop and sustain
vegetation. In accordance with Specification Section 02200, this vegetative support soil layer

(topsoil) is as follows:

® Topsoil — loam type soil, free of deleterious matetial and conforming to the

material requirement of NSYDOT e 713.01.
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Certificates of clean fill (Appendix D) and laboratoty geotechnical test results (Appendix E)
were submitted for this material. Results indicated the soil complied with the specified

criteria and it was accepted for use at the site. Topsoil was supplied by Jointa Galusha.

3.2.2.7 Vegetative Cover. A vegetative cover was developed to stabilize the surface of the
topsoil layer against erosion by water and wind and to protect the undetlying soil
components in accordance with the approved CM and Soil Erosion and Sediment Control
Plan. The vegetative support layer was seeded with moderately deep-tooted plants (i.e.,
grasses). Fertilizing and seeding were performed in accordance with New York Guidelines
for Urban Erosion and Sediment Control and Specification Section 02925. Hydroseeding

methods were used to apply the seed. The hydroseed mix applied to topsoil conformed to

the following:
Components Application
Rate
Wood Fiber Cellulose 2,000 lbs/acre
Fertilizer 5-10-10 600 Ibs/acte
Seed Mixture 33 Ibs/acre
2,633 lbs/acre
The seed mixture consisted of the following:
Common White Clover 25%
Tall Fescue 60%
Perennial Ryegtass 15%

The seeded areas were watered when necessary until a healthy, uniform growth was

established over the RCRA Cap atea.

3.2.2.8 Cap Drainage. The surface of the cap was graded to direct runoff as overland
(sheet) flow to the adjacent GLFCC pond on the west, and to drainage swales on the south
and east sides. The swale south of the cap is graded to flow to the east. The swale east of

the cap is graded to flow to the south. At the confluence of these swales, runoff is directed
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into a larger drainage swale in the Permeable Cover Area. Ultimately, the runoff is directed
toward the East Level Spreader (Section 3.4.2.3), which discharges to the Hudson River.
The surface runoff swales associated with the RCRA Cap are grass-lined, sized and sloped in
conformance with the CM Design documents. These features are shown on the Recotd

Drawings (Thew Assoc. dwg. nos. CK2509-08-00-3.1 & 4.0).

Percolating water in the RCRA Cap area, drains down to the GDL component of the
geosynthetics layet, then laterally to the petforated drainage collection pipes (Section 3.2.2.4).
These Cap Drainage Components are shown on the Record Drawings (Thew Assoc. dwg.
no. CK2509-08-00-4.0). These subsurface drainage pipes ate sloped to drain to the south
and east and to discharge Where the surface drainage swales converge from the east and
south sides of the cap. At the confluence of the surface and subsurface drainage elements
from the RCRA Cap, the receiving swale (in the Permeable Cover Area) is protected from
erosion by a rip-rap layer (Dy, = 6 inches), 12 inches in thickness, in accordance with the CM

Design.
3.3 PERMEABLE COVER AREA
3.3.1 Primary Construction Elements

Permeable Cover was applied to the SWMUs at the MPS (Section 2.2.3) in accordance with

the CM design. The primary construction components for the Permeable Cover included

the following:

® Subgrade preparation — cleating and grubbing; demolishing designated structures;
demolishing the Building 56 GWES and treatment system; decommissioning
manholes and catchbasins for the stormwater, industrial and sanitary sewers; and,
regrading near sutrface soil and othér matetials to approximate the subgrade
topography;

® Surface drainage features and structures;

® Select Fill and Clayey Fill;
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e Topsoil (vegetation support) layer;
® Vegetation for long-term erosion control; and

e Rip-rap erosion protection at the toe of the riverbank.
3.3.2 Materials Used in Construction of Permeable Cover

3.3.2.1 Subgrade Preparation. Subgrade materials used in the Permeable Cover Area
(PCA) were derived from existing materials within that atea, plus about 15,000 c.y. of soil
excavated from the PBA (Section 3.6).

Trees, brush and other growth were cleared and grubbed within the limits of the PCA in
accordance with the CM Design. Most of these plant materials were chipped. Large tree
stumps were shredded using a tub-grinder. The wood chips and shredded stumps were

mixed with on-site rubble and soil materials for use in the subgrade.

Remnants of former concrete structures (e.g., walls, flooss, piers and similar items) that
interfered with the subgrade topography were removed to below the subgrade level (using
bulldozers, track hoes, jackhammers, or other method). Conctrete and other masonry
products derived from this operation werte processed through a portable on-site crusher that
reduced the patticle sizes to 6” or less. Crushed conctete and masonty were disbursed
among the soil and other on-site materials being redistributed to achieve the subgrade
topography in the CM Design. Three former building floor slabs (former Buildings 41, 45
and 56 with reinforced concrete, and drilled-pier foundation support) were to remain as part

of the PCA in accordance with the CM Design.

Approximately 153 manholes/catchbasins were decommissioned in accordance with the CM
Design documents or as identified duting CM construction. These manholes (MH) and
catchbasins (CB) were part of the now-inactive stormwater and industrial/sanitary sewer
systems. To avoid the potential risks associated with confined space entry, each MH/CB
was decommissioned by pouring stiff (low slump) concrete 6 to 12 inches above the crown

of the highest pipe. The MHs/CBs were successfully decommissioned. High parts of a
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MH/CB that projected above the planned subgrade level were demolished below the level
for the subgrade.

The subgrade topogtaphy illustrated on the CM Design drawings reflected a balance of cuts
and fills in the PCA. Earthwork operations in the PCA started south of the railroad and
progressed from west to east. It began with laying-back the riverbank slope to 2.5 horizontal
to 1 vertical, as called for in the CM Design. Soil and other material generated by cutting the
riverbank were used to fill low areas of the PCA south of the railroad. As the riverbank was
regraded, construction proceeded on the French Drain. In addition, designated deposits at
the toe of the riverbank were removed (Section 3.1.4). Soil and othet material excavated
from the French Drain trench, not used as trench backfill, were also used as subgrade fill in
the PCA south of the railroad. About half of the soil stockpiled on the floor slab for former
Building 41 was used as subgrade fill for the area south of the railroad.

Subgrade preparation for the PCA north of the railroad also progressed from west to east.
Subgrade was achieved by regrading soil, crushed masonty and other materials within the
area north of the railroad, reusing about half of the soil stockpiled on the slab for former
Building No. 41 and distribution of about 15,000 c.y. of soil/designated deposits excavated
from the PBA (Section 3.6).

Surface drainage swales were shaped to the approximate locations, configurations and slopes
called for in the CM Design. The topography of the completed subgrade in the PCA is
presented in the Record Drawings (Thew Assoc. Dwg. nos. CK2509-08-00-1.1 through 1.4).
These contours reasonably approximate the subgrade contouts illustrated in the approved

CM Design.

3.3.2.2 Select Fill and Clayey Fill Layers. As requited by the CM Design and
Specification Section 02200, the cover material over the subgrade in the PCA is one of two

types, depending on location.

® Select Fill - sand to silty-sand soil, supplied by Jointa Galusha (a local soil
source/broker). The Contractor submitted clean fill certificates (Appendix D)
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and laboratory geotechnical test results (see Appendix E) for samples of this
material. Results indicated the soil complied with the specified ctitetia and it was
accepted for use at the site. Periodic laboratory testing was performed as Select
Fill was brought to the site, consistent with the Specifications to verify its

continued compliance.

¢ Clayey Fill - clayey sand to silty sand soil, supplied by Jointa Galusha. Clean fill
cettificates (Appendix D) and laboratory geotechnical test results (Appendix E)
for samples of this material were submitted. Results indicated compliance with
the specified criteria and the fill was accepted for use. Laboratory testing was
repeated as the Clayey Fill was brought to the site, consistent with the

Specifications to vetify its continued compliance.

Except along the tiverbank slope, the PCA subgrade was covered with 18 inches of Select
Fill. Select Fill was placed in layets and compacted using 2 vibratory drum compactor.
Adantic Testing, Inc. performed field density testing of the compacted Select Fill and

verified compliance with Specification Section 02200.

Clayey Fill was placed as the subgrade cover on the tiverbank slope, from the crest of slope
down to Elevation +215, which marked the top of n'p-rain shore protection applied between
Elev. +210 and +215 (Section 3.1). This Clayey Fill was placed in layers and compacted
using a vibratory drum compactor. Atlantic Testing, Inc. performed field density testing of
the compacted Clayey Fill and verified its continuing compliance with Speciﬁcation‘

Section 02200.

Sutveys were conducted after placement and compaction of the Select Fill and Clayey Fill.
The survey contours are shown in the Record Drawings (Thew Assoc. dwg. nos.
CK2509-08-00-2.1 & 2.4). The topography of the top of the Select Fill and Clayey Fill was
compared to the topography of the subgrade (Thew Assoc. dwg. nos. CK2509-08-00-1.1 and
1.4) in the PCA. This comparison confirmed that thickness of Select Fill or Clayey Fill
equaled or exceeded 18 inches, consistent with the CM Design. There wete a few limited

spots where either the subgrade or top of Select Fill grades were not measured by the
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surveyor, usually because soil stockpiles obscuted the view. At these few locations, field

observations indicated that an adequate thickness (i.e., 18 inches or greater) of Select Fill was

placed.

3.3.2.3 Topsoil Layer. A layer of topsoil, 6 inches ot greater in thickness was installed on
top of the fill materials (Section 3.3.2.2). This topsoil (vegetative support) layer was installed,
in accordance with Specification Section 02200, to provide a suitable media to develop and

sustain vegetation. It consists of the following;

* Topsoil — loam type soil, free of deleterious material and conforming to the
matetial requitement of NSYDOT ¢ 713.01. Clean fill certificates (Appendix D)
and laboratory geotechnical test results (Appendix E) showed the topsoil
complied with the specified design critetia. It was accepted for use at the site.

Topsoil was supplied by Jointa Galusha.

3.3.2.4 Vegetative Cover. A vegetative cover was developed to stabilize the surface of the
topsoil layer against erosion by water and wind and to protect the underlying soil
components in accordance with the CM Design and Soil Erosion and Sediment Control
Plan. This vegetative cover is consistent with descriptions in Section 3.2.2.7. The area was
watered as necessary until a healthy, uniform growth was established over the entire PCA.
Seeding was completed in the late summer of 2001. Since that time, vegetative growth has

remained healthy.
3.4 STORMWATER MANAGEMENT SYSTEMS
3.4.1 Primary Construction Elements

Three ptimary elements were constructed to manage stormwater at the MPS, as follows:

® The permanent off-site stormwater transition system — This system intercepts
surface water from off-site sources (waters of the state) outside the potentially
contaminated materials at the MPS and conveys these waters through the site to
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the Hudson River, via an isolated piping system. It includes New Weir Brook
Culvert and its branches to the Cement Company Pond and the Old Stone
Culvert.

® DPermanent surface drainage system for on-site stormwater tunoff — This system
distributes runoff flow to the downgradient sutfaces in a2 manner that controls

erosion. It includes the following:

Swales to collect surface runoff from the RCRA Cap;
Shallow collection pipes that capture the flow from the GDL,;
Drainage swales in the PCA;

0 0 0 o

Manholes and isolated piping that convey surface runoff to its
discharge points; and

o0 Level spreaders.

® Temporary stormwater runoff controls during CM construction — This consisted
of runoff control measures in compliance with the accepted Soil Erosion and
Sediment Control Plan. During construction, runoff that contacted potentially
contaminated soil materials was captured in ditches/swales and pumped to the
on-site water treatment plant for processing and ultimate discharge to the local
POTW, under existing Permit No. 002C. Non-contact runoff waters (i.e., ranoff
that did not come in contact with potentially contaminated materials on-site)
were filtered through silt fences and/or straw bales, to remove sediment before

the water exited the wotk zones.
3.4.2 Construction of Stormwater Systems

3.4.2.1 Materials of Construction. Materials used to construct the stormwater systems are

as follows:

* Off-site stormwater transition system piping — 12” to 48” dia. HDPE, SDR 26
pipe;
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e Off-site stormwater transition system manholes — 48” to 72” dia. HDPE, iﬁtted
with a 30” diameter cast iron rim and cover, set on a pre-cast concrete rim
suppott collar;

¢ On-site stormwater conveyance system piping — 12” to 24” dia. HDPE, SDR 26
pipe;

*  On-site stormwater conveyance system manhole — 48” dia. HDPE, fitted with a
30” diameter cast iron fim and cover, set on a pre-cast conctete rim suppott
collar;

o On-site stormwater conveyance system catchbasins— 12” to 24” dia. HDPE,
fitted with cast iron rim and inlet grate;

® Cross-drains under access roads — 12” dia. corrugated polyethylene (CPE) pipe;

* Protective sleeve over Cement Co. Pond branch pipe — 30” dia. segmented RCP;

* Pipes and manhole bedding and backfill — Pipe and Manhole Bedding
complying with Specification Section 02200; and

* Concrete headwalls — Pre-cast reinforced concrete, per Specification Section

03410.
3.4.2.2 New Weir Brook Culvert

The New Weir Brook (NWB) culvert and its branch lines were constructed to receive water

from the following:

 Sluice chamber used to drain the Glens Falls Feeder Canal (canal);
® Cement Company Pond on the adjacent GFLCC property to the west; and
® An historic drain feature beneath the canal (tefetred to as the Old Stone Culvet)

These waters are conveyed through the site to the Hudson River, where the former Weir
Brook culvert dischatged. These waters formerly fed the Old Weir Brook (OWB) culvert.
Changes were made to the hotizontal and vertical alignment during CM construction to

accommodate field conditions (Section 4.3).
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This new system is constructed of HDPE pipe and manholes. These pipes and manholes
ate supported on and backfilled with Pipe and Manhole Bedding, consistent with
Specification Sections 02200, 02607 and 02700. Pipe sections were joined by thermal fusion
to preclude infiltration or exfiltration at the joints. Components of the manholes (except for
the rim and cover) were fabricated from HDPE in accordance with Specification Section
02607 and joined by thermal fusing. Pipe runs were connected to the manholes by flanged,
gasketed and bolted HDPE fittings to preclude infiltration. The locations of NWB, the
Cement Company Pond branch line, and the Old Stone Culvert branch line are shown on
Record Drawings (Thew assoc. dwg. no. CK2509-08-00).

The main barel of the NWB culvert begins at the sluice chamber, which is part of the canal,
and extends southward, below grade, to exit at a reinforced concrete (R/C) headwall at the
toe of the rivetbank. Two manholes (each 72” in diameter) ate situated along the pipe; one
is just north of the railroad embankment and the second is just north of the crest of the
slope at the riverbank. The entry end of the 48” pipe (at the sluice chamber) is cast into the
reinforced concrete south wall of the chamber. The former 48-inch diameter reinforced
conctete pipe (the OWB culvert) was removed from the south wall of the chamber to
accommodate the new pipe. The annulus between the new pipe and the opening for the
former pipe was formed and filled with concrete to re-seal the joint. Where the new Weir
Brook culvert crosses the railroad embankment, a 52-inch inside diameter (D) steel sleeve
(with %7 wall) was jacked through the embankment, embankment fill material was removed
from within the sleeve and the 48-inch HDPE NWB pipe was slipped through the steel
sleeve. At each end of the steel sleeve, the annulus between the HDPE pipe and steel sleeve
was sealed with non-shrink grout. Construction activities on the Railroad property were

petformed with the permission of the Railroad and applicable access agreements.

The branch line tying the Cement Company Pond to the main batrel of new Weir Brook
extends from a new reinforced concrete (R/C) headwall at the inlet end (west end of the
pipe), on the east side of the pond, to the manhole on the main barrel of new Weir Brook
culvert just north of the railroad embankment. This branch line passes beneath the RCRA
Cap area. One MH is located along this branch, just east of the RCRA Cap. This MH is 48

inches in diameter. Pipes enteting and leaving this MH are attached by flanged, gasketed and
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bolted joints. The segment of this pipe that lies beneath the cap is constructed inside a 30-
inch diameter reinforced concrete pipe (RCP). The protective RCP is supported on Pipe
and Manhole Bedding beating on bedrock or dense soil overlying bedrock. The 24-inch
diameter HDPE pipe lengths were joined by thermal fusion and slipped through the RCP.
The barrel of the 24-inch pipe was fabricated with HDPE alignment lugs (centralizers),
attached (by thermal fusion) at 120° spacing around the pipe and at 50-foot intervals along
the pipe, to center it within the 30-inch RCP. After the HDPE pipe was in its final position,
the annulus was pressure grouted to fill the void. This branch passes through the sheetpile
bartrier wall, which is oriented north-south and located near the western side of the RCRA
Cap. Whete the pipe penetrates the battier wall, a hole (about 48 inches in dia.) was cut
through the sheetpile wall using an acetylene torch. The 30-inch RCP protective sleeve was
inserted through the hole. Concrete collars wete formed and poured around the RCP and

abutting the sheetpile wall, forming a seal.

A branch line was constructed to connect the Old Stone Culvert to the Cement Company
Pond branch line just east of the RCRA Cap area. The Old Stone Culvert branch line was
constructed of 12-inch diameter HDPE pipe, with thermally fused joints. One MH (48”
dia.) was installed along this branch, near the southern tend of the Old Stone Culvert. The
pipes were attached to the manhole by flanged and bolted joints. A R/C headwall was
pouted-in-place to connect the Old Stone Culvett to the 12-inch HDPE pipe.

Two headwalls were constructed as part of the new Weir Brook stormwater management
system. One headwall was installed at the inlet end of the branch of Weir Brook culvert that
connects to the Cement Company Pond. This headwall is constructed of precast concrete
and was fabricated to accommodate the 24” diameter HDPE drainage pipe. It was precast
at the facility of LHV Precast (Kingston, NY), in accordance with the Specification
Section 03410. The second headwall was installed at the discharge of NWB to the Hudson
River. This unit was precast by LHV Precast, at their Kingston, NY facility and was
fabricated to accommodate the 48-inch diameter HDPE culvert pipe. Each R/C headwall
was put in place using a crane. ‘The annulus between the HDPE pipe and the opening cast
in each headwall was sealed with non-shrink grout. Locations of these headwalls are shown
on the Record Drawings (Thew Assoc. dwg. no. CK2509-08-00-6.0).
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- 3.4.2.3 On-Site Stormwater Management System. Sutface runoff drains from the cap as
sheet-flow to a seties of swales constructed with appropriate grading and cover soils. The
side slopes and bottoms of these swales are constructed of Select Fill (18” in thickness) and
Topsoil (6 in thickness) (per Specification 02200), stabilized with petennial grass (per
Specification 02925). Geotextile and tip-rap were installed as erosion controls at the
confluence of the swales along the south and east sides of the cap. These were installed
consistent with the CM Design and in accordance with the New York State Guidelines for
Erosion and Sediment Controls. The tip-rap has a Dy, equal to 6 inches. Locations of the
swales and erosion control features ate illustrated on the Record Drawings (Thew Assoc.

dwg. no CK2509-08-00-3.1).

Surface runoff from the embankment adjoining the Canal is controlled by a shallow
drainage swale on north side of the North Access Road. This swale directs flow to two
catchbasins (CB) which feed cross-drains (CBs connected to 12” CPE pipe) under the access
road. Each ctoss-drain leads to 2 level spreader, which distributes the runoff to the
downgradient vegetated ground surface as sheet flow with non-erosive velocities. These
features are illustrated on the Record Drawings (Thew Assoc. dwg. nos. CK2509-08-00-3.1
and 3.2).

A relatively deep runoff collection swale was constructed along the north side of the railroad
embankment. This swale was constructed to collect runoff from the south and east sides of
the RCRA Cap area and from the PCA south of the North Access Road. Swale flow from
this area is carried south under the railroad by a new, 24-inch diameter HDPE pipe. The
pipe drains a new CB near the east end of this swale and discharges to a2 new MH south of
the railroad. This manhole also receives flow from a shallow swale constructed along the
north side of the Building 45 slab that captures runoff accumulating between the slab and
the edge of the railroad property. A CB was constructed near the center of this swale, with
its outlet (2 12” diameter HDPE pipe) leading west to the MH. Flow from this MH is
directed southward through a new 24” dia. HDPE pipe to the East Level Spreader, which is
located on the riverbank. A CB was constructed along the 24-inch pipe whete it intersects
the swale along the South Access Road.
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Another runoff collection swale was constructed on the north side of the of the South
Access Road west of Building 56 slab. A CB was installed at the low point of this ditch, with
a 12” dia. HDPE outlet pipe leading southward to the West Level Spreader.

HDPE pipes, MHs and CBs used in the construction of the on-site stormwater management
system are bedded on at least 6” of Pipe and Manhole Bedding, consistent with Specification
Sections 02200, 02607 and 02700). Backfill around the MHs and CBs and around and above
the HDPE pipes also consists of Pipe and Manhole Bedding installed to the limits and
requitements of the CM Design Drawings and Specifications. Above the Pipe and Manhole
Bedding material, pipe trenches are backfilled with Select Fill and Topsoil consistent with the

Drawings and in the Specifications.

The major components of the on-site stormwater management system are illustrated on the

Record Drawings (Thew Assoc. dwg. nos. CK2509-08-00-3.1 through 3.4).

3.4.2.4 Level Spreaders. Four level spreaders wete constructed during the CM activities.
Two are located in the Area Notth of Railroad Property and distribute flow from the cross-
drains that pass under the North Access Road. These two level spreaders are of similar
construction. Each is 20 feet long and 1 foot deep, with 3H to 1V side slopes. The sides
and bottom are constructed of a RiP-Rap (Dy, = 6”) layer, 12 inches in thickness, underlain
by geotextile.

The 3“ and 4™ level spreaders are constructed on the riverbank. One is located southwest of
the Building 45 slab. The other is at the southwest corner of the Building 56 slab. The level
spreaders ate of similar construction. Each level spreader is 40 feet long and 3 feet deep
(from invert to crest of overflow), with side slopes of 2.5H to 1V on the upstream side and
3H to 1V on the downstream side and the ends. The sides, ends and bottom are
constructed of tip-rap (Ds, = 67), 2 feet in thick and underlain by geotextile. Each of these
level spreaders is constructed with a discharge apron extending down the riverbank, from

the level spreader to the edge of the river. Each apron spreads from 40 feet wide at the level
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spreader to GO feet wide at the edge of the tiver. These aprons are constructed of tip-rap

Dy, = 67), 24 inches in thickness, and are underlain by geotextile.

The level spreaders are constructed, in conformance with Specification Section 02200 and
the CM Design Drawings. Location and features of the level spreaders are illustrated on the

Record Drawings (Thew Assoc. dwg. nos. CK2509-08-00-3.1 through 3.4).

3.4.2.5 Temporary Stormwater Controls During CM Construction. Temporary etosion
and sediment control and stormwater management measutes were used during construction.
In accordance with the Specifications, sediment bartiers, including geotextile silt fences and
staked straw bales, were utilized to provide sediment control until permanent erosion control
features were constructed and vegetative cover established. A Soil Erosion and Sediment
Control (SESC) Plan was prepared and submitted before starting earthwork. This plan
conformed to the requirements of the CM Design and to the Stormwater Pollution
Prevention Plan (SPPP) requited under the NYSDEC General Construction Stormwater
Permit. Erosion and sediment control measures were implemented in accordance with that

SESC Plan.

3.5 GROUNDWATER EXTRACTION AND MONITORING SYSTEMS

3.5.1 Primary System Elements

The groundwater extraction system (GWES) has two major sub-systems:

e Overburden groundwater extraction system, which consists of the French Drain
and related elements; and
¢ Bedrock groundwater extraction system, which is comprised of extraction wells

installed in Horizons A and B and related components.

The overburden system includes a French Drain, about 2,100 feet long, 6 manholes and 3

sumps. Location, alignment, profile and features of the overburden extraction system are
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shown on the Record Drawings (Thew Assoc. dwg. nos. CK2509-08-00-8.0 and CK2509-
08-00-8.1).

The bedrock groundwater extraction system includes 14 extraction wells installed in
Horizon A and 6 extraction wells in Hotizon B. Well locations and other features of this
system ate shown on the Record Drawings (Thew Assoc. dwg. nos. CK2509-08-00-7.1 and
CK2509-08-00-7.2) .

-3.5.1.1 French Drain and Sumps Elements. The primary components of the French

Drain ate as follows:

® Trench excavated into the lacustrine clay unit;

® DPerforated collection pipe — 6” dia. petforated HDPE in accordance with
Specification Section 02700;

¢ Crushed Stone — porous media surrounding the petforated collection pipes, in
compliance with Specification Section 02200 and to the minimum limits required
by the CM Design;

® Geotextile Envelope — separation and filtering media surtounding the crushed
stone and separating the crushed stone from adjacent soil or waste materials;

® Manholes (6) — pre-cast concrete manhole units, 4 feet square, in compliance
with Speciﬁcau'dn Section 03410, fabricated by LHV Precast at their Kingston,
NY facility, in accordance with the CM Design;

* Sumps (3) — pre-cast concrete manhole units, 4 feet square, in compliance with
Specification Section 03410, fabricated by LHV Precast at their Kingston, NY
facility, in accordance with the CM Design ;

® Manhole and Sump Covers — fabricated aluminum doors and frames, supplied
and cast into the sumps and manholes by LHV Precast at their Kingston, NY
facility, in accordance with the CM Design; and

¢ Pumps, motors, level controls, valves and meters, in accordance with the CM

Design.
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3.5.1.2 French Drain and Sump Construction. The system is located near the top of the
riverbank along the Hudson River near the downgradient boundary of the MPS. It is
comprised of a French Drain, which is installed at or below the base of the overburden
water-bearing zone (i.e., into the top of the clay unit or at the top of the bedrock surface
where the clay is absent). The alignment is shown on the Record Drawings (Thew Assoc.
dwg. no. CK2509-08-00-8.0). The trench excavation to install the drain generally followed
the top of the riverbank. A profile of the drain as constructed, and with the approximate
soil stratigraphy along the trench are shown in Record Drawings (Thew Assoc. dwg. no.
CK2509-08-00-8.1). The top of the clay, which is shown on the profile, was based on visual
observations and sutrvey measurements made during the excavation of the trench. Elevation
of the top of the porous stone media that sutrounds the perforated collection pipe is based

on survey measurements made duting construction.

A large flow of water was encountered near OWB during construction of the French Drain.

The impact of this flow and actions taken to manage it ate discussed in Section 4.7.

Underground pipes were cut where they crossed the trench. Caps were placed over the
notthern (upgradient) ends. The southern (downgradient) ends side were plugged and sealed
with grout.

The depth of the trench ranged between about 12 and 30 feet, with the deeper excavations
being at the sump locations. Most of the trench was an open cut and a trench box was used
where the combination of depth and lateral space limitations led to potentially unstable
conditions. In those locations, notably south of Building 56 slab, pre-benching was used to
decrease the height of the side walls, thereby incteasing the trench stability and avoiding the

need for stacked trench boxes.

Dewatering was performed duting the trench excavation and construction of the French
Drain system. Dewatering was conducted consistent with Specification Section 02228.
Water from the dewatering operations was pumped to the pre-existing Industrial Lift Station

(later decommissioned), which transferred it to the on-site Pretreatment plant. The water
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was treated to meet discharge permit requitements and then was pumped to the Glens Falls

POTW.

Groundwater in the overburden is collected in three sumps (Sumps A, B, and C) positioned
along the French Drain. Each sump contains a pump and ancillary equipment (i.e., level
switches, valves, flow meters and electrical power components) to control the pump. A 1
HP, 15 gpm submersible pump (Grundfos Model No. 16E9), is installed in each sump. As
discussed in Section 4.7, a secondary 5 HP pump is also installed in Sump B. These pumps
lift the water to the EPS through a forcemain. Each pump is controlled by electronic level
sensors, which activate and deactivate the pump to control the water level in the sump
within a preset range. The discharge line from each sump is equipped with an electronic
flow meter that tracks instantaneous and totalized flow. Flow data are sent to the computer
monitoring system. Specifications and installation data for sump pumps are presented in the

CM Groundwater Monitoring Plan [GWMP] (BC 2004).

3.5.1.3 Extraction Well Elements. The extraction well sub-system is made up of the

following:

e Fourteen extraction wells with intake ports in Horizon A, spaced approximately
75 feet apart, near the crest of the river bank along the south side of the site
beginning approximately 60 feet east of the western property boundaty;

e Six extraction wells with intake ports in Hotizon B, spaced approximately 300
feet apart, along the same general alignment as the Hotizon A wells, and also
beginning about 60 feet east of the western property boundary.

Locations for these wells are shown on the Record Drawings (Thew Assoc. dwg. no.
CK2509-08-00-7.1). Well completion information and a well log for each well are presented
in the CM GWMP (BC 2004). The extraction wells were constructed and developed in
accordance with Specification Section 02610. Eight of the new extraction wells were

hydraulically fractured (hydro-frac) to enhance performance. These wells exhibited low yield
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during development and initial testing. Hydro-fracing was successful in improving the yield

of these wells to a satisfactory rate.

The 20 extraction wells ate outfitted with pumps and ancillary equipment (i.e., level switches,
valves, flow metets and electrical power components). Each well is equipped with 2 0.5 HP,
7 gpm submersible pump (otiginally Grundfos Model No. 16E4, but changed to Grundfos
Model No. 7S805-11, to increase the output head capacity). These pumps convey
groundwater from the wells to the EPS through a forcemain. Each pump is controlled by
electronic level sensors, which activate and deactivate the pump to control the water level to
within a preset range. The discharge line from each well is equipped with an electronic flow
meter that tracks instantaneous and totalized flow. Flow data are sent to the computer
monitoring system. Specifications and installation data for extraction pumps are presented

in the CM Groundwater Monitoring Plan (BC 2004).

3.5.1.4 Monitoring Wells. Twenty-six (26) monitoring wells and piezometers were added
to the monitoring network to assess hydraulic performance of the GWES. In the
overburden, four (4) new monitoring wells wete installed. In Hortizon A, 10 new monitoring
wells were installed. In Horizon B, 12 new monitoring wells were installed. One (1)
additional monitoring well was installed in Horizon C to replace an older well that was
abandoned because it lay within the path of the French Drain. Each new monitoring well
was constructed by Layne-Christensen Drilling Co (Schoharie, NY). These new monitoting
wells were constructed and developed in accordance with Specification Section 02620.
Locations for these wells are shown on the Record Drawings (Thew Assoc. dwg. nos.
CK2509-08-00-3.1 through CK2509-08-00-3.4).  Well completion information is
summatrized in the CM GWMP (BC 2004).

3.5.1.5 Forcemain. A forcemain system is used to convey groundwater from the GWES to
the EPS. The forcemains are installed in trenches excavated to an average depth of about

four feet below finished grade. Materials of construction for the forcemain are as follows:
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o Main pipeline — 2-inch dia. HDPE Dsiscopipe 1000 (manufactured by Phillips
Driscopipe, Inc.), in conformance with Specification Section 02700, with pipes
and fitting joined by thermal fusion;

e Branch lines to wells and sumps - l-inch dia. HDPE Driscopipe 1000
(manufactured by Phillips Driscopipe, Inc.), in conformance with Specification
Section 02700, with pipes and fitting joined by thermal fusion; and

o Bedding and backfill — Pipe Bedding and Backfill, in accordance with
Specification Section 02200 and to the limits called for on the CM Design

Drawings.

The forcemain system begins at the well vault for extraction well numbers EW-A1 and EW-
Bl (a double well vault) and extends approximately 3,200 feet east to the EPS. The
alignment and profile for the forcemain are presented on the Record Drawings (Thew
Assoc. dwg. nos. CK2509-08-00-7.1 through CK2509-08-00-7.4). As shown on the
drawings, an air-release chamber is located at the high point of this forcemain, approximately
520 feet west of the EPS. The chamber for the air-release valve consists of a 48” dia. HDPE
manhole, fabricated in accordance with Specification Section 02607, by Lee Supply Co.
(Chatleroi, PA). The forcemain and the air-release chamber are bedded on and backfilled
with Pipe and Manhole Bedding, in compliance with Specification Section 02200 and the
CM Design. After installation, the line was pressure tested in accordance with the provisions

of Specification Section 02700 and passed the test requitements.

The forcemain alignment neat Building 56 slab was alteted during construction to addresses
field conditions. The Record Drawings reflect the as-built alignment. The basis and

rationale for this field modification are discussed in Section 4 of this report.

Flow control valves were installed on the forcemain inside the EPS. These valves allow the
discharge to be directed to the POTW, bypassing the wet well chamber, if needed. As
cutrently set, these valves direct discharge from the GWES into the pre-existing wet well
chamber of the EPS for equalization. From the wet well, water is conveyed to the Glens
Falls POTW by pumping equipment that was patt of the sanitary sewage system that pre-
dated CM construction. In the future, if in accordance with the conditions of the Permit
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issued by the Glens Falls POTW, positioning of the valves in the EPS could enable
discharge from the groundwatet extraction systems to flow directly into the dedicated

pipeline to the POTW.

3.5.1.6 Electronic Data Monitoring. The computer-controlled monitoting system was
designed, supplied and documented in accordance with the CM Design Drawings and
Specification Section 16600 and other applicable section or sub-sections of Division 16. The
designer of the monitoring system was AdvarnTech Cotporation, (Faitfield, NJ). AdvanTech
fabricated the system, acquired the instrumentation and delivered the components to the
project site. Hour Electric (Ft Edward, NY) installed the electronic equipment.  The
computer system is installed in the EPS. The principle components of this monitoring

system are as follows:

®  Central Work Station (CPU and touch-screen monitor);

¢ Local I/O Cabinets;

® Modem (for remote access to petformance data);

¢ Application and Utility Software;

o Software Licenses;

* Field Instrumentation (digital flow meters and liquid level sensors);
o Signal Cables; and

* Electrical Power Supply Components.

Digital flow meters and water level sensors were installed in the extraction wells and French
Drain sumps by R. F. Gordon Mechanical, Inc. (South Glens Falls, NY). Gordon
Mechanical also installed the well and sump pumps, valves, piping, meters and related
appurtenances. Hour Electric installed the monitoring equipment, communication lines and
electrical power supply inside the EPS. Hour Electric also laid the data cable to each well
and sump, and wited the flow meters and sensors in each well and sump. AdvanTech
programmed the monitoring system, tested and debugged the software and instrument

setup, and continues to provide troubleshooting assistance for this system.
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The monitoring system is equipped with automated dial-out features to notify offsite
personnel should alarm conditions be encountered. These features were selected in the
event site operations were to become part time. The dial-out features are currently turned
off as the site is operated with a full time operator. This feature would need to be turned
on, if a decision is made in the future to go to a part time operator. At this time, site

conditions are not consistent with use of automated dial-out features.

The monitoting system tracks and records the following data:

¢ Instantaneous flow (gpm) from each well and sump pump;
o Total flow from the 20 extraction wells and 3 sumps to the EPS;
o  Operating status (on or off) of each of these pumps; and

o Status of alarms (high or low water level) at each well and sump.

Operational data are recorded by the monitoring system and is stored on the hard drive.

Real-time remote access is available to onsite and offsite users via PC-Anywhete software.
3.6 PONDED AND BACKWATER AREA
3.6.1 Primary Construction Elements

The primary elements of the CM construction in the Ponded & Backwater Area (PBA) ate

as follows:

e Temporary Access and Egress for Construction;

o Temporary Turbidity, Sediment and Erosion Conttols;
o Topographic Surveying;

* Biota Transplanting;

o (learing and Grubbing;

® Excavation of Designated Soil and Sediment;

¢ Pond Linking and Stream Rerouting; and
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o Final Grading and Surface Treatments.

3.6.1.1 Access and Egress. An access ramp was constructed from the southeast corner of
the Warren County Recycling Center Property, actoss the railroad and down the
embankment into the northwest part of the PBA. This access toad was constructed at
approximately the location called for on the CM Design Drawings. Equipment for
excavating, filling and grading used this access ramp. Deposits excavated from the PBA and
used as subgrade were hauled to the MPS and clean fill was brought to the PBA over this
access road. Access agreements were negotiated with the affected property owners along the

access route and in the PBA.

3.6.1.2 Temporary Turbidity Controls and Monitoring. Temporary turbidity control
measures were used to minimize migration of suspended sediments into the river outside the
wotk area. Turbidity, erosion and sediment controls were installed in accordance with
Specification Sections 02080 and 02931. Silt fences, straw bales, and filtering berms were
installed at the eastern and western ends of the removal areas to filter fine particulates‘from
the water column. Monitoring was performed on a daily basis duting construction, in

accordance with Specification Section 02082.

Straw bales were installed in upslope areas to intetcept run on, filter soil-fines and act as a
velocity-break for water entering the CM work zone. Sediment controls were advanced

sequentially as the excavation of designated deposits progtessed from west to east.

Visual monitoring for turbidity was petformed, pursuant to the Protection of Waters Permit,
during excavating, filling and other activities involving moving or importing soil materials.
The turbidity, erosion and sediment controls functioned adequately during the construction
in the PBA and there were no known sediment or turbidity releases to the river duting this

work.

3.6.1.3 Topographic Surveys. Three topographic surveys were conducted as patt of

sediment excavation in the PBA:
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¢ Initial survey;
e Post-Excavation; and

¢ Finished Grade.

The surveys wete performed by Thew Assoc.

Initial Survey
An initial topographic survey of the PBA was performed before starting work. The survey

was completed to the requirements and limits in Specification Section 02082. The initial
sutvey established a baseline for subsequent earthwotk and follow-up sutveys (i.e., post-
excavation and finished grade surveys). The initial survey was used to prepare a pre-
construction map of the work area, with contour intervals of 1 foot. This survey was used
to establish the locations for the access/haul road route into the PBA, the area of the gabion
channel capturing drainage from the stormwater pipe through the railroad embankment, and
the limits of PBA excavations. The initial survey of the PBA is presented on the Record
Drawings (Thew Assoc. dwg. nos. CK2509-08-00-10.1 and CK2509-08-00-10.2).

Post-Excavation Survey

A post-excavation topogtaphic sutvey was performed after designated materials were
excavated to the limits of the deposits in the PBA. Sutvey transects were spaced along the
baseline at the intervals used for the initial survey and to the same contour interval and
accuracy as the initial survey. Results of the post-excavation survey demonstrate that
designated deposits were removed to the horizontal and vertical limits required by the
selected CM Design and applicable Permits. The results of this post-excavation sutvey are
presented on the Record Drawings (Thew Assoc. dwg. nos. CK2509-08-00-11.1 and
CK2509-08-00-11.2).

Finished Grade Survey
A survey of the finished grades was performed after construction in the PBA was completed.

Sutvey transects were again spaced along the baseline at the intervals used for the initial
survey and to the same contour interval and accuracy as the initial survey. Results of the
finished grade survey were plotted to demonstrate that the finished surfaces and features
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(i.e., gabion channel alignment, dimensions and elevations; and topography of the deposits
removal area) complied with requitements of the CM Design and applicable Permits. The
results of this finished grade survey are présented on the Record Drawings (Thew Assoc.
dwg. nos. CK2509-08-00-13.1 and CK2509-08-00-13.2).

3.6.1.4 Biota Transplanting. Biota transplanting operations were performed in open
water areas (i.e. ponds and backwater) of the PBA to capture large game fish, reptiles,
amphibians and other large organisms. These biota captute and relocation activities wete
conducted in each of the two elongated ponds from June 5 through June 8, 2001 one week
before the start of earthwork operations in the PBA. Aquatic organisms were collected
using a backpack electroshocker, 100-foot beach seine, turtle traps and dip nets. A total of
24 organisms were captured in the ponds and successfully relocated to the Hudson River.
Biota transplanting activities were petformed by Normandeau Associates, Inc.
[Normandeau] (Bedford, NH). A report of the biota transplanting activities is contained in

Appendix B.

3.6.1.5 Clearing and Grubbing. Clearing and grubbing activities were completed on about
2.8 acres mostly located in the western half of the PBA (about 5.4 acres). Clearing and
grubbing was performed within the CM limits to remove the trees and stumps, as well as
smaller undergrowth and brush. Wetland and upland areas were included in the work area.
Dominant trees in the upland area were green ash, elm, cottonwood and boxelder trees,
ranging in size from saplings to mature trees with trunks up to 2 feet in diameter. In the
wetland, the dominant trees were elm and boxelder. Clearing and grubbing work was
conducted between June and September 2001. Ttees, stumps and brush removed during
clearing and grubbing of the PBA were taken off-site (i.e., not disposed at the MPS) for
disposal.

3.6.1.6 Excavation. Mechanical excavation methods (i.e., backhoe and front-end load])
were used to remove the designated deposits within the PBA, in accordance with the CM
Design and the Specifications. Excavation was performed using land-based equipment,
operating from the access/haul road. In the western 800 (+) feet of the PBA, the

access/haul road was located in the upland portion of the PBA. In the eastern area, the
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access/haul road was constructed in water (i.e., ponds and backwater), in accordance with

the selected CM Design and Specification Section 02082.

Excavation in the PBA progtressed from west to east, with construction of the access road,
followed by excavation of designated deposits along the sides of the road. Designated
deposits along the road alignment were excavated ahead of the road construction. The
access road was then built over the excavated area. Road fill material was not placed over
deposits designated for removal. Road fill material met the backfill requirements so it could
be re-graded when excavation was complete and did not have to be removed.

Designated deposits excavated from the work area were loaded directly into dump trucks
and hauled, via the access/haul road and existing traffic routes outside the PBA, to the PCA,
where they were used as subgrade (Section 3.3). Off-road dump trucks with enclosed-rear
bodies wete used to transport matetial excavated from the PBA. Trucks were only partially
filled to prevent loss of solids and liquids during transport. Excavation of designated
deposits in the PBA began in July 2001 and was completed by the end of August 2001. By
the Contractor’s truck count, the volume of designated deposits removed from the PBA was

approximately 15,000 c.y., which is consistent with the volume estimated in the CM Design.

3.6.1.7 Post Excavation Survey Findings. Compatison of the initial survey (Thew’s
drawing #CK2509-08-00-10.1) and post-excavation sutveys (Thew’s drawing #s CK2509-
08-00-11.1 and CK2509-08-00-14.1) shows that excavaton was cartied to the required
depths at 233 out of 235 surveyed points ) This comparison also showed that the post-
excavation grade at 2 baseline station grid points (Stations 4+50, 50’L and 5+00, 50’L) was
above the targeted depth. These points are in the area where 2 feet of designated deposits
were to be removed. At Station (Sta.) 4+50 — 50’ notth (left) of the baseline, the surveys
show the post-excavation grade to be 1 foot above the initial grade. At Sta. 5+00 — 50’ left
of the baseline, pre- and post-excavation grades are the same. However, review of field
records from July 23 to August 3, 2001 (when this part of the PBA was excavated and
backfilled), indicated that the required 2 feet of designated deposits were removed and that
the required depth was confirmed by the Contractor’s field measurements, using 2 transit
and level, rod, as the excavation progressed. While field observations differ from the post-

excavation survey results at these 2 points, further evaluation lead to the conclusion that
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disturbed, fine-grained sediments probably sloughed from the sides of the excavation before

the final survey was conducted.

3.6.1.8 Backfilling. Clayey Fill was placed and graded by mechanical means and equipment
to the approximate lines, grades and limits in accordance with the CM Design and
Specification Section 02200. Clayey Fill was placed as backfill in the excavated ateas of the
PBA. Track-mounted grading equipment (i.e., dozer and front-end loader) was used to
compact the fill, until the soil beneath the tracks of the equipment did not significantly yield
under load of the equipment. Topsoil meeting the requitements of Specification Section
02200 was placed and graded to the required G-inch thickness in those areas requiring a
vegetation support layer. Topsoil was placed in a single lift over the underlying soil layer.
Topsoil was prepared for planting in accordance with Specification Section 02925 or 02935

depending on its location in either upland or wetland, respectively.

3.6.1.9 Finished Grade Survey Findings. Subsequent to petforming specified
construction in the PBA (including the gabion channel construction, deposits removal and
placement and grading of backfill soils in the deposits temoval areas), the finished grades
were surveyed. Results of the finished grade survey were plotted and demonstrated that the
finished surfaces and features (gabion channel alignment, dimensions and elevations; and
topography of the PBA) met the requirements of the CM Design and applicable Permits.
Some small differences wete found between the design and the finished grade elevations.
These differences resulted in the upper wetland boundary (i.e., the Elev. +212 contour)
being configured differently than illustrated in the CM Design, but providing slightly greater
actual wetland area. Based on the post-CM topography, the emergent wetland area in the
PBA work zone is approximately 2.23 acre, compared to 1.43 acre before CM. This increase
in emesgent wetland of 0.8 acre exceeded the compensatory increase of 0.57 acre presented
in the CM Work Plan for the PBA (BC, March 2001) approved by the USACE. The free
water wetland area also increased from 1.44 acre to 1.97 acre as a result of the CM
construction. The final grade elevations and differences were reviewed by the USACE and
wete accepted. A revised Wetland Mitigation Plan was submitted to the USACE for the
wetland configuration on April 2, 2004. An order to perform the mitigation was issued by
the USACE on June 16, 2004. Planting of the wetland vegetation and installation of the
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requited staff gauge was completed on July 14 through July 16, 2004. Results of the finished
grade survey of the PBA are presented on the Record Drawings (Thew Assoc. dwg. nos.
CK2509-08-00-13.1 and CK2509-08-00-13.2).

3.6.1.10 Wetland and Upland Seeding. Where finished grades in the PBA are above the
OHWM (Elev. +212), which are in the western 800 feet of the PBA, the upper 0.5 feet of
the backfill is Topsoil (Specification Section 02200) to promote development of new
vegetation. Upland surface treatment consisted of planting perennial grass (Section 3.2.2.7)
meeting the requirements of Specification Section 02925. Seeding of the upland area was
completed in October 2001. Obsetvation during subsequent growing seasons (2002, 2003 &
2004) indicated that the grass is healthy and sustaining

Wetland areas temporarily disturbed by CM activities wete restored by planting wetland
species per agreements with the NYSDEC and USACE. Wetland plants included a
combination of seeds and plugs, as appropriate to the location. Wetland plantings were
prepared or grown and installed by Southern Tier Consultants, Inc. (West Clarksville, NY),
in July 2004. Wetland plants wete installed whete finished grades in the PBA were between
elevations +210 and +212. The wetland vegetation was installed as required by the USACE,
per their otiginal Permit (No. 2000-00587-YN, dated June 12, 2001) and later ‘Ordered’ by
Enforcement Case No. 2004-071, dated June 16, 2004. The selected plugs and seeds were
distributed over the mitigation area designated by the USACE, which covered about 0.4 acre
of the emergent wetland created By the CM construction. Other portions of the emergent
wetland within the CM work zone were alteady populated with plant species deemed
acceptable to the USACE during their reconnaissance visit to the PBA on April 12, 2004.

Planting/seeding was performed in accordance with Specification Section 02935. Numbers
of plants were determined based upon the areas to be planted. The planting schedule was as

follows:

Hetbaceous uant Condition
Acorus calamus 229 BR
Carex comosa 229 PLUG
Juncus effuses 229 BR
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Peltandra virginica 230 BR

Scirpus validus 229 PLUG
Scirpus cyperinus 229 BR
Scirpus fluviatilis 230 BR
(BR = bate root)

Specialty Seed Mix 12 Ibs. SEED

The health and establishment of these wetland species will be monitored, as required by the

~order from USACE. Monitoring and reporting status of this restored wetland is to be in

accordance with the Special Conditions attached to the notification letter issued by the
USACE (dated June 12, 2001) that the CM were authorized under NWP-38. At the time of
planting, the area was fully inhabited by species typical of the Hudson River valley in the area
of the site. The first annual wetland monitoring (September / October 2004) will document

the initial conditions in the mitigation area.

3.6.1.11 Storm Drain Extension and Gabion Channel. Near the western end of the
PBA, prior to CM consttuction, a 42-inch diameter R.C.P. stormwater drainage conduit
penetrated the railroad embankment (north to south) and discharged to an existing surface
swale leading to the PBA. As part of the CM work, this 42-inch pipe was extended and
supported southward in order to construct the temporary access road leading to the PBA, as
called for in the CM Design. Clayey Fill material was placed and compacted (Specification
Section 02200) to build the subgrade to support the extension to the pipe. At the southern
end of the extended 42-inch R.C.P., a pre-cast concrete headwall (Specification Section
03410) was installed, in accordance with the CM Design. The precast headwall was
fabricated by LHV Precast, Inc. at their facility in Kingston, NY. Following construction of
the pipe extension and headwall installation, they were backfilled to the grades called for by
the CM Design and to support the access toad to the PBA.

Downstream of the concrete headwall, 2 gabion channel was constructed to contain and
guide the stormwater flow from the 42-inch pipe to the drainage pathways in the PBA.
Clayey Fill material was placed and compacted (Specification Section 02200) to build the

subgrade to support the gabions forming the bottom and sides of the new channel. Gabion
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baskets were fabricated by Maccaferri, Inc. (Williamsport, MD). Baskets were sized in
accordance with the CM Design requirements, with a nominal, wire fabric mesh size of 2.5
inches. A geotextile (Spéciﬁcation Section 02233) was placed over the Clayey Fill subgrade.
Gabion baskets were set on the geotextile at the approptiate location along the channel.
Each gabion basket was put in place, opened, filled with broken stone (graded in size from 3
to 6 inches), then wired closed. Adjoining baskets wete wired together to form an
interlocked structure. The gabion channel extends about 96 feet, from the end of the
headwall to its discharge point in the PBA. The alignment, limits, dimensions and elevations
of the storm drain extension and gabion channel conformed to the requitements of the CM
Design and are presented on the Record Drawings (Thew Assoc. dwg. no.
CK2509-08-00-13.1).

3.7 CONTACT WATER MANAGEMENT DURING CM CONSTRUCTION
3.7.1. Contractor’s Pretreatment Plant

The Contractor’s pretreatment plant was constructed and operated to manage groundwater
during construction activities at the MPS. By agreement, the Contractor was permitted to
make use of some components of the pre-existing on-site pretreatment system, to avoid
unnecessary duplication of infrastructure. Components of the existing system utilized in the

Contractor’s Pretreatment system included the following:

* Piping and manholes of the industrial sewer system — as the CM work progressed

on the MPS, portions of these components were decommissioned.

* Industral lift station (ILS) — potentially contaminated water collected in the
construction work zones was conveyed to the ILS either via the pre-existing
industrial sewer system ot by pumps and hoses leading from work zones to the
ILS. The ILS was decommissioned after construction of the RCRA Cap and

Permeable Cover on the MPS, when no mote contact water was being generated.
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Forcemain — pipe from the ILS to the Equalization Tank (T-110) at the on-site
pretreatment plant. Pumps in the ILS conveyed collected watet from the MPS to
the pretreatment plant via a pre-existing 16-inch pipeline. This line was cut and
capped outside the ILS, when it was no longer needed; i.e., at the

decommissioning of the ILS.

Tank T-110 — equalization and storage tank, providing nearly 500,000 gallons of
holding capacity for potential contact water received from the MPS. This tank
was equipped with a chemical feed system to inject ferrous sulfate or fertic

chloride into the tank to aid in solids precipitation.

Influent feed pumps and filtration equipment — these included the duplex sand-

filters and bag-filter assemblies.

Discharge pump — this pumped treated effluerit from the pretreatment plant
back to the EPS wet well, from which flow was subsequently batch-pumped to
the POTW.

The following new processing equipment was installed between the influent feed pumps and

the discharge pump:

Anion Exchange System — this unit was to treat the elevated levels of sulfate
typically present in the site related waters, before the water reached the next
process unit in the treatment train (the Metall:X™ units). A strong base anion
exchange resin, supplied by Resin Tech (Cherry Hill, NJ), was used to remove
sulfates from the influent water and prolong the useful life of the Metall:X™

Contactors downstream of the anion exchange units.
Metall:X™  Contactor Assemblies — manufactured by SolmeteX Corporation

(Billerica, MA). This is a skid-mounted system of two vessels in series, each

containing 3,400 pounds of proprietary resin, through which site water was
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pumped, and which removed multi-valent anionic metal species (the
contaminants of concern [principally cyanide and chromium] in the site contact

watet) from the aqueous stream.

The modified water treatment plant (WIP) was designed for a flow rate of 200 gpm and the
anticipated concentrations of the contaminants of concetn (COC). The flow rate of 200
gpm was chosen so as to treat up to about 100,000 gallons of contact water per 8-hour day;
or roughly twice the anticipated average daily rate (estimated at 43,000 gallons) of contact
water collection. Variations in the influent water volumes were handled by adjusting flow
rates through the WTP, changing operational time for the system and/or altering the volume
being stored in tank T-110. In general, the WTP processed enough water so that the volume
stored in T-110 was at or below 100,000 gallons at the end of the operating day. This
approach provided a surge capacity of 350,000 gallons in T-110 to accommodate
unanticipated high flow from the contact water collection systems or intetruption of the
WTP operation (e.g., due to malfunction, maintenance, process media change-out, or similar

conditions).
3.7.2 WIP Process Operations

The WTP was installed and tested. Operating staff was trained during a one week training
petiod. The WTP operating staff consisted of personnel employed by Hercules.
Supetvision and assistance with daily operations were provided by the Contractor. This
supervisoty role included physical and mechanical assistance, review of daily operations,
troubleshooting, sampling oversight, coordination of media change-outs, reporting, and
conducting major maintenance and repairs. The Contractor also completed and submitted

analytical reports to document quality and quantity of process water sent to the POTW.
3.7.3 Influent and Effluent Monitoring

A monitoting program was established and implemented to document water discharged
from the WIP to the EPS. Monitoring included sampling the influent water. Results were

used to document compliance with the existing POTW permit, monitor WTP efficiency, and
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monitor contaminant loading of the filter media. Samples were collected at the influent and
effluent points of the WIP and at a composite sampler located at the POTW. Water
sampling at the WTP was performed at a minimum of once a week. Composite sampling
was done in compliance with the POTW Permit. Collected water samples were analyzed for

the following parameters:

Antimony; Arsenics; Boton; Cadmium; Calcium; Total Chromium; Coppert; Iron; Lead;
Manganese; Mercury; Nickel; Silver; Zinc; Cyanide; Ammonia; Benzene, Toluene, Ethyl
benzene, Xylene; 1,1,1 Trichloroethane; Chloroform; Methylene Chloride; Naphthalene;

Total Phenols, and pH (instruments at the WIP also monitored this on a continuous basis).

Sample results wete documented and stoted on-site for historical purposes and for preparing
monthly reports to the POTW. The data documented the performance and efficiency of the
WTP equipment. '

During the course of the CM construction, there wete no violations of the POTW permit
concentration limits. The analytical data demonstrate the treatment processes maintained a

relatively high level of efficiency throughout CM construction.
3.7.4 Effluent Discharge

Waters (contact or non-contact) were collected at the MPS, pumped to T-110 and processed
through the WTP, then pumped to the EPS wet well. Transfer pumps (two 150 gpm pumps
operating individually or in tandem) in the EPS subsequently discharged the treated effluent
to an existing 20-inch diameter dedicated pipeline to the POTW. This discharge system

opetated successfully during the CM construction period.
3.7.5 Termination of WIP Operations

Only waters from the GWES (i.e., French drain and wells) were sent to the POTW, after the
RCRA Cap and Permeable Cover were constructed. Analytical data from the WIP

confirmed that the components added to the process train during construction were no
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longer needed to meet the POTW discharge critetia. Consequently, the Anion Exchange
Units and Metall:X™ Contactor Assemblies were removed from the process train and the
treatment process returned to its approximate pre-construction configuration. Continued
monitoring of water from the GWES revealed the influent to the treatment plant
consistently met the POTW discharge criteria (i.e., constituent concentration compliance was
achieved without ion exchange or metals treatment) over an extended period of continuous
operation (greater than one year). These findings were presented to the POTW. A permit
modification was obtained (February 11, 2002). This modification permits water from the
GWES to be equalized in the wet well of the EPS, then pumped to the POTW. This
method of operation has been on-going since November 5, 2003, without an exceedance of
the discharge limits. Sampling of the effluent and periodic reporting to the POTW

continues in accordance with the Permit requirements.
3.8 CEMENT COMPANY POND COVER
3.8.1 Cover Requirements

CM for the Cement Company Pond (CCP) consisted of placement of suitable fill material
(i.e., crushed stone) to a thickness of 12 inches over the bottom of the pond. A layer of
geotextile was required below the crushed stone to isolate the stone from the pond

sediments.
3.8.2 Pond Dewatering

The pond was dewatered by constructing a small dam to divert seepage from the canal and
pumping the impounded water to a manhole on the NWB culvert. This dam was
constructed using cast concrete blocks installed upstream of the pond inlet. Sediment
controls were installed around the pond atea to minimize pumping particulates to the new
culvert. Standing water in the pond was pumped to NWB, temoving water to the

practicable lower limit, which exposed the bottom of the pond.

3-43

P:\"Clients\Hercules-Glens_Falls\20725\20725.002\Constr_Rept\Final_Drft\BC_Final\Sect-3.doc



3.8.3 Pond Bottom Preparation

Wood debrtis (i.e., downed trees and remnant stumps) was found at the bottom as the pond
was dewatered. The wood debsis was removed, to the extent practicable, to prepare the
pond bottom for the cover materials (i.e., geotextile and stone). A geogrid (geosynthetic
reinforcement material; Tensar BX 1100, Manufactured by Tenax Cosp. [Pittsburgh, PA])
was spread over the exposed sediment sutface as additional support for the cover matetials.
The geogrid enabled use of low ground pressure (LGP) equipment to spread the crushed
stone on top of the geotextile layer. Without the geogrid layer, placement of stone by
equipment based outside the pond and manual spreading would have been necessary. A
field demonstration was held to show that the combination of a geogrid and geotextile under
the crushed stone adequately supported LGP equipment needed to spread the stone.

Permission was granted to use this technique.
3.8.4 Pond Cover Construction

The geogrid was placed over the pond subgrade and adjacent panels were tied together in
accordance with manufacturer’s instructions. Above the geogtid, a geotextile conforming to
Specification Section 02233, was laid out in rolls, with adjacent panels overlapped by 12
inches, covering the area of the pond to receive a stone cover. A layer of Pipe and Manhole
Bedding material (Specification Section 02200), 12 inches in thickness, was spread and
graded over the geosynthetic layers, atop the exposed pond subgrade.

3.8.5 Pond Restoration

The pond was restored after the stone protective cover was placed. Flow was restored to
the pond when dewatering operations stopped and the temporary dam was removed. The
outlet from the pond to NWB culvert was completed before the pond cover was placed.
The invert elevation of the outlet pipe was set at one-foot above the ptior pond outlet to
compensate for the thickness of stone cover placed over the pond area. As a consequence,
the completed pond maintained approximately the same water depth and surface area as the

pre-CM construction pond.
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CM work in the CCP began in July 2000, with the installation of the influent water diversion
devices. Dewatering operations continued through the summer and fall, into the winter of
2000-2001. In January 2001, CM construction in the pond area commenced. CM

construction in the CCP was completed and flow was restored in February 2001.

Visual observation by the CQA team duting construction of the cover layers indicated that
an adequate thickness (12 inches) of crushed stone was placed. Survey data were not

provided for this area.
3.9 WETLAND WEST OF MPS DEPOSITS REMOVAL
3.9.1 CM Requirements

Soils in the Wetland West of the MPS wete tequired to be excavated to a pre-defined depth
and excavated soil placed as subgrade material in the PCA in accordance with the CM
Design. The resulting excavation was to be backfilled with clean soils and the surface

stabilized with vegetation.
3.9.2 CM Construction Activities

Soil was excavated to the vertical and horizontal limits as required by the CM Design and as
shown on the Drawings. In May 2001, a trackhoe was used to excavate to the required
depth of 2.5 feet below the pre-existing sutface, over an area of approximately 0.24 acre.
Soils excavated from this area (approximately 2,900 cubic yards) wete transported by off-
road trucks and were deposited and spread as subgrade material in the PCA south of the
railroad embankment. The excavated atea was backfilled with two fill layers. The lower 2
feet consisted of Select Fill conforming to Specification Section 02200. The upper 0.5 foot
was Topsoil (the vegetation support layet), also conforming to Specification Section 02200.
Backfill materials were placed and graded. The final surface closely approximated the pre-
CM surface. After fine grading, the topsoil layer was seeded with perennial grass by the
hydroseeding method (Section 3.2.2.7), in accordance with Specification Section 02925.
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Seeding was completed in the summer of 2001. A healthy growth of grass has continued in

this area each growing season.
3.9.3 Surveys

Pre-excavation, post-excavation and finished grade surveys of this CM activity area were
performed and are presented in the Record Drawings (Thew Associates dwg nos. CK2509-
08-00-5.1 and CK2509-08-00-5.2.

3.10 STORMWATER IMPOUNDMENT BASIN SOIL REMOVAL
3.10.1 Removal Programs

The Stormwater Impoundment Basin (SIB), formerly used to collect on-site stormwater, was
decommissioned as part of CM construction, in accordance with the CM Design. The SIB
was decommissioned after construction of the on-site surface water drainage system (Section

3.4), when the SIB was no longer needed.
3.10.2 Decommissioning Activities
The following steps were used to decommission the SIB:

® Accumulated water in the SIB was sampled, analyzed and found to be in
compliance with the SPDES dischatge criteria, and was released;

® Chain link fencing along the nosth, east and west side of the SIB was removed
and disposed off-site;

® The membrane liner was removed and disposed of off-site;

® Soil within the SIB was excavated down to a plane formed by a sutface at 4 feet
below the grades at the perimeter of the basin (whete the bottom of the basin

- was greater than 4 feet below the perimeter elevatons, no additional soil was

removed);
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o Excavated soil was transported and deposited below the subgrade level in the
PCA at the MPS;

o Existing underground pipes exposed duting the above steps were plugged and
sealed at the sides of the basin ot excavation;

o The excavation was backfilled with Select Fill (Specification Section 02200),
placed in 12-inch lifts and compacted, to approximately 3 inches below adjacent
(asphalt surface) grades; '

o A surface asphalt pavement was constructed over the former area of the basin
and blended into the adjacent pavement grades; and

e Manholes containing drainage piping connecting the SIB to Outfall 103 (that
formetly drained the SIB to the river) were decommissioned in accordance with

Specification Section 02060.
3.10.3 Surveys

The limits of CM activities for the SIB and finished pavement topography are shown on the
Record Drawings (Thew Assoc. dwg. no. CK2509-08-00-9.0). Survey measurements of the
post-excavation sutface in the SIB area were not taken by the contractor. Observations by
the CQA during the decommissioning of the SIB indicate that the excavation likely reached
the required depth.

3.10.4 Consequences to Outfall 103 Flow

Subsequent to decommissioning of the SIB and associated drainage manholes, field
obsetvations revealed a residual water discharge from Outfall 103 to the tiver. Initial
investigations into the soutce of this flow indicate that it is likely the result of infiltration of
water in the pipe bedding through loose joints in the pipe sections. Residual water discharge
stopped when segments of the pipe were excavated, exposed pipe ends were grout-sealed
and bedding material was disrupted in August 2004. This is discussed further in
Section 4.10.
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3.11 MISCELLANEOUS COMPONENTS
3.11.1 Erosion and Sediment Controls

Temporary erosion control measures were used until permanent erosion control features
[e.g:, vegetation, tip-rap, road stone, asphalt] were established as required in the CM Design
documents (including referenced guideline and permits). The primary erosion and sediment
controls were silt fences and straw bales, with straw mulch used over seeded areas during
vegetation development. These were augmented, where appropriate, with temporary swales,
temporaty sutface grading and dewatering operations. The erosion control plan followed

during CM construction met with requirements of the following documents:

® Specification Section 02931;

e New York State Guidelines for Urban Erosion and Sediment Control;
e SPDES Stormwater Regulations; and

e SPPP for the Site.

Over the course of the construction, there were no known instances of significant deviation

from the erosion and sediment control requirements.
3.11.2 Permanent Access Roads

Two permanent access roads were constructed to provide general site access routes across
the PCA and RCRA Cap ateas of the MPS. One road extends from the northeast corner of
the PCA north of the railroad embankment to the northwest cotner of the RCRA Cap. The
other access road enters the PCA along the north side of the railroad, crosses the tracks
(north-south) at grade just inside the property line, then traverses the PCA south of the
railtoad, extending almost to the western property line. Each of these access roads is

approximately 24 feet wide. The access road construction materials include the following:

*  Geotextile layer (Specification Section 02233); and
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®  Crushed Stone (Specification Section 02200).

Construction consisted of laying geotextile over the graded Select Fill along the alignment of
each access road, then placing, grading and compacting 12 to 18 inches of Crushed Stone
over the geotextile. Side slopes of the Crushed Stone are graded downward at 3 to 4
hotizontal to 1 vertical to intersect adjacent grade. The alignment, limits and topography of
the access roads conformed to the requirements of the CM Design and are shown on the

Record Drawings (Thew Assoc. dwg. nos. CK2509-08-00-3.1 through CK2509-08-00-3.4).

3.11.3 Security Fencing

Site secutity fencing was installed around the MPS, in accotdance with the CM Design and
HWM Permit. This fence is made of galvanized steel, is 8 feet in height, with posts set at 10
feet on-centers, except at gates and corners. Fence posts, rails, gates, fabric, fittings and
associated components were in compliance with Specification Section 02831. Security

fences surround the following:

* North Lagoon Area CAMU (RCRA Cap area) — fenced on all 4 sides, with a 16-
foot wide, double swing gate on the east side, where the north access road enters

the cap area;

o Area North of Railroad Property SWMU (part of the PCA) — fenced on the
north (canal), east (Warren Co. property) and south (Railroad) sides, with the
west side common with the east side of the fence around the CAMU), with a 16-
foot wide, double-swing gate on the east side, where the north access road

begins; and

* Area South of Railroad Property SWMU (patt of the PCA) — fenced on the notth
(Railroad), east (Railroad) and south (along the crest of the tiverbank slope,
which is part of the Area South of Railroad Property SWMU) and west Property
line between the MPS and GFLCC. Two 16-foot wide, double-swing gates on
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the south side, provide access to the Level Spreaders on the tiverbank (Section

3.4.2.3).

The alignment of the security fence and the locations of gates ate shown on the Record

Drawings (Thew Assoc. dwg. nos. CK2509-08-00-3.1 through CK2509-08-00-3.4).
3.11.4 Monitoring Well and Piezometer Adjustments and Abandonment

Several monitoring wells and piezometers were abandoned during CM construction. These
wells and piezometers were abandoned by Layne-Christensen in accordance with
Specification Section 02630. Abandoned wells/piezometers are listed on Table 3.11.4-1,
which also includes summary information regarding reasons for and dates of abandonment,
and whether or not a replacement was installed. Note that this table includes
wells/piezometers that were abandoned (by others) in 1998 in anticipation of their

teplacements being installed as part of the CM construction.

The extraction wells associated with the former Building 56 area groundwater extraction
system also were abandoned as part of the CM construction activiies. This extraction
system was kept operational as long as possible. CM construction activities necessitated
termination of the Building 56 area groundwater extraction system during the summer
of 2000. The abandoned extraction wells downgradient of Building 56 ate identified in
Table 3.8.7-1 with the prefix WMW.

As necessary, casings were adjusted for monitoting wells and piezometers (ie., casings
extended or cut down and new protective cover installed) in accordance with details shown
on the CM Design Drawings. These adjustments were petformed by Layne-Christensen.
The location, casing elevation data and well identification designation for wells and
piezometers remaining after CM construction ate shown on the Record Drawings (Thew

Assoc. dwg. nos. CK2509-08-00-3.1 through CK2509-08-00-3.4).
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ABANDONMENT PROGRAM FOR
MONITORING WELLS AND PIEZOMETERS

TABLE 3.11.4-1

Well/Piezometer Zone Reason for Year Well Replacement
Approved for Monitored Abandonment (b) Abandoned Replaced? Well#
Abandonment (a)
AW-B6 Horizon B 5 1998 No
AW-C3 Horizon C 5 1998 No
AW-C4 Horizon C 5 1998 No
Aw-C5 Horizon C 5 1998 No
AW-C6 Horizon C 1 1998 Yes AW-Cl11
IP-1 Overburden 3,5 1998 No
1P-2 Overburden 2,3,5 1998 No
IpP-3 Overburden 2,3,5 1998 No
MW- 4 Undefined 5 1998 No
MW- 5 Overburden 5 1998 No
MW- 6 Horizon A 1 1998 Yes AW-Al4
MW-7 Overburden 1 1998 Yes MW-0B25
MW-13 Undefined 1,4 1998 No
MW-14 Overburden 1 1998 Yes MW-0OB26
MW-16 Overburden 3,5 1998 No
MW-20S Horizon A 2,3 1998 Yes AW-Al6
MW-34 Undefined 4,5 ° 1998 No
MW-35D Horizon B | 1998 No
MW-35S Horizon A 1,5 1998 No
MW-OB 3 Overburden 3,5 1998 No
MW-OB 4 Overburden 3,5 1998 No
MW-0OB 6 Overburden 2,3 1998 Yes MW-0B24
MW-OB10 Overburden 1 1998 Yes MW-0B27
MW-0OB11 Overburden 1,5 1998 No
MW-0B12 Overburden 2,3,5 1998 No
P-46 Overburden 3,5 1998 No
P:\'\Cllents\HsrcuIes-Glens_Falls\20725\20725.00Z\Constr_Repl\FinaI_Drﬂ\BC_Flnal\Tbl_a.1 1.4-1.xs 3.11.4-11



TABLE 3.11.4-1 (Continued)

ABANDONMENT PROGRAM FOR
MONITORING WELLS AND PIEZOMETERS

Well/Piezometer Zone Reason for Year Well Replacement
Approved for Monitored Abandonment (b) Abandoned Replaced? Well#

Abandonment (a)

P-53 Overburden 5 1998 No

P-71 Overburden 5 N/A (c) No

P-A2 Undefined 3,4,5 1998 No

P-A3 Horizon A 3,5 1998 No

WMW- 1 Overburden 1,5,6 2001 (d) No

WMW-2 Overburden 1,5,6 2001 (d) No

WMW- 3 Overburden 1,5,6 2001 (d) No

WMW- 4 Overburden 1,5,6 2001 (d) No

WMW- 5 Overburden 1,56 2001 (d) No

WMW- 6 Overburden 1,5,6 2001 (d) No

WMW- 7 Overburden L,5,6 2001 (d) No

WMW-8 Overburden 1,5,6 2001 (d) No

WMW-9 Overburden 1,56 2001 (d) No

WMW-10 Overburden 1,5,6 2001 (d) No

(a) Approved for abandonment by NYSDEC
(b) Reasons for abandonment:
1. Proximity to french drain excavation.
2. Located in drainage swales.
3. To facilitate activities in RCRA Cap area.
4. Well did not monitor a discrete water-bearing zone.
5. Well position not needed to evaluate system performance or potentiometric surface mapping.
6. Extraction well for decommissioned existing (Building 56) collection system.
(c) Well not located

(d) Extraction well for decommissioned Building 56 Area Groundwater Extraction System-abandoned during CM construction
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3.12 CONFORMANCE TESTING

Soil materals and geosynthetic materials used in the CM construction complied with
designated standards and/or project-specific ctiteria. Materials testing data formed the basis

for accepting the soil and geosynthetic materials for use in CM construction.
Soil test data were provided for the following materials:

o Cushion soil;

o Clayey fill;

e Select Fill;

e Topsoil;

* Pipe & Manhole Bedding;
e Coarse Stone; and

o Coarse Aggregate.
Soil materials test data supporting use in CM construction ate presented in Appendix E.

Geosynthetic test data were provided for the following materials:

¢ Geomembrane;
¢ Geocomposite Drainage Layer; and

o  Geotextile.

Geosynthetic materials test data supporting use in CM construction are included in

Appendix F.
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4.0 FIELD CHANGES

4.1 RELOCATED WEIR BROOK
4.1.1 Description of Field Change

The design alignment for NWB Culvert was shown on Drawing No. 60484-008 and the
proposed ptofile on Drawing No. 60484-009 (Eckenfelder Engineering P.C. — June 1999).
This planned alignment connected the existing sluice chamber at the drain for the Glens
Falls Feeder Canal (canal) to a headwall at the Hudson River. The design utilized an old
structural stone tunnel, founded on bedrock and running under the railroad embankment.
An alternative alignment was proposed that eliminated one of the manholes and used a steel
sleeve, which was to be jacked through the railroad embankment (as opposed to going
through the old tunnel). This proposal included modifying the design profile of relocated
NWB Culvert to cross beneath the railroad at a depth much shallower than the bottom of
the stone tunnel. Other than the realignment, altered profile and elimination of one

manhole, no other changes were proposed to the designed culvert.
4.1.2 Rationale for Change
The following elements formed the basis for the change:

® Deep excavations (on the order of 20 to 25 feet in depth) to access the existing
tunnel under the railroad embankment would be eliminated, along with the
extensive measures that would have been needed to mitigate the risk of

destabilizing or undermining the railroad embankment.

e Using a jacked steel sleeve as the protective conduit for the 48-inch diameter
HDPE culvert pipe would enable crossing the railroad at the minimum depth
permissible by the Railroad, theteby greatly reducing the volume of excavation

necessary to install the culvert.
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e  Working in shallower trenches would result in less dewatering and reduced risk

to wortkers.

e By using a sleeve to cross the railroad, the culvert alignment could be

straightened somewhat, shortening its overall length.

® The proposed alignment enabled elimination of one manhole from the culvert

system.

e The proposed alternative would reduce overall time needed to construct this

culvert.
4.1.3 Impacts to Approved CM

The proposed changes to the alignment and profile did not compromise the basis or
functionality of the design, nor would these changes adversely alter the performance of
NWB. Consequently, the proposed alternative was accepted and constructed. The “as-
built” configuration and profile of NWB culvert is shown on the Record Drawings (Thew
Assoc. dwg. nos. CK2509-08-00-6.0, CK2509-08-00-6.1 and CK2509-08-00-6.2).

4.2 SOUTH TUNNEL CHAMBER BYPASS TO NEW WEIR BROOK
4.2.1 Description of Field Change

The NWB piping system was designed to intercept upgradient waters, whete they enter the
site and to convey them to the Hudson River (CM Design Drawings 60484-008). After
construction of NWB, the OWB piping system (including manhole and catchbasin
components), which formerly conveyed these waters, was decommissioned by plugging
pipes and blocking flow through manholes and catchbasins. However, as CM construction
proceeded, significant flow continued along the old alignment. This flow was ultimately
collected in the French Drain, which transects the OWB System alignment, just south of the
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crest of the riverbank slope. Observed flows along the OWB System exceeded the design
flow of the French Drain.

Observations indicated flow notth of the railroad was accumulating in the tunnel under the
embankment, which is a low local segment of the system. Obsetvations indicated that water
level rose in the tunnel chambers and would have overflowed to the ground surface, unless
pumping was started. During power failures, either electrical or fuel related, the pumps
shutdown and the chambers and tunnel filled with water that ovetflowed to the French
Drain excavation. After it became apparent that continuous pumping would be necessaty, it
was agreed that a temporary bypass pipe would be constructed connecting the South Tunnel
Chamber to the NWB. Based on obsetvations at the South Tunnel Chamber, flow was
estimated to be in the range about 50 gpm to 500 gpm. A 12-inch diameter HDPE pipe, at a
slope of 0.57% was constructed as 2 gravity line to keep the chamber from flooding thereby
eliminating the need for continuous pumping. The bypass joins NWB just south of manhole
WMH-5. The location and invert elevations of this bypass line ate illustrated on the Record

Drawings (Thew Assoc. dwg. nos. CK2509-08-00-6.0).
4.2.2 Rationale for Change

The construction bypass was needed to telieve water accumulating in the tunnel and its
chambers (north and south), which threatened to overflow the south tunnel chamber after
the outlet from this chamber to OWB was plugged. Overtopping the chambet would have
the potential to cause surface erosion and scour in areas downgradient of the chamber. Gas
and electric pumps had proven unreliable for controlling incoming water on a continuing
basis. A gravity drain from the south chamber to NWB was deemed to be an effective and

reliable method to continuously drain water from the chambers and tunnel.
4.2.3 Impacts to Approved CM

Presently, the bypass conveys waters accumulating along OWB, mostly north of the railroad.
This water has flowed through bedrock or other materials beneath the Site and into OWB.

Therefore, some quantity of site contact water is co-mingled in NWB.
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"The bypass diverts flow that would otherwise be collected by the GWES. The diverted flow

appears to be in the range of 50 to over 500 gpm (depending in part on climatic conditions).
If not diverted, this flow would exceed the design capacity of the GWES and would
probably result in ovetflow of the French Drain. Effotts are expected to continue to find 2

solution to the water influx from offsite areas.
4.3 FRENCH DRAIN ALIGNMENT AND GRADES
4.3.1 Description of Field Changes

The alignment of the French Drain was shifted to the south by up to about 5 feet between
MH-2 and MH-3. Between Sump B and MH 5, the alignment gradually shifted south of the
design path by about 3 feet, then north by an equal amount to rejoin the design alignment.

Invert elevation of the french drain pipes at the manholes and sumps are consistent with the
CM Design. However, the grades of the pipes between manholes/ sumps differ somewhat
from the straight line alignment shown in the design.

4.3.2 Rationale for Changes

The alignment was adjusted between MH 2 and MH 3 to provide access for construction
equipment whete the alignment passed directly to the south of the Building 56 pad, which
was to remain intact. Between Sump B and MH 5, the alignment was adjusted to avoid a

large, buried, concrete foundation that was encountered during excavation.

Localized minor changes in the grades and alignment of the French Drain occurred during

construction.
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4.3.3 Impacts to Approved CM

The groundwater collection pipes are below the top of the adjacent lacustrine clay unit and
above the typical river stage, as called for in the CM design. The changes in alignment and
grades are not expected to have adverse impacts on the function or performance of the
French Drain. The “as-built” alignment and profile of the French Drain are shown on the
Record Drawings (Thew Assoc. dwg. nos. CK2509-08-00-8.0 and CK2509-08-00-8.1).

4.4 GWES FORCEMAIN AND POWER/DATA CABLE ALIGNMENT

4.4.1 Description of Field Changes

From forcemain Station 0+00 to Sta. 5+50, the alignment of the forcemain, power cable and
data cable was changed from the path shown in the CM Design. The forcemain, power
cable and data cable wete moved from south of the well chambers to a parallel routing north

of the well chambers and South Access Road.
4.4.2 Rationale for Changes

The alignment was moved to reduce the risk of accidental damage by ongoing construction

activities along the tiverbank south of the well vaults.
4.4.3 Impacts to Approved CM

Changes to the alignment of the forcemain, power cable and data cable were found to have
no adverse impact on the function or performance of the CM Design. The “as-built”
alignment and profile of the forcemain, power and data cables are shown on the record

drawings (Thew Assoc. dwg. nos. CK2509-08-00-7.1 through CK2509-08-00-7.4).
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4.5 RELOCATION OF WEST LEVEL SPREADER ON RIVERBANK

4.5.1 Description of Field Change

Construction of the west level spreader on the tivetbank was shifted approximately 65 feet
to the west from the location in the CM Design. Dimensions of the level spreader, as well as

spreader and pipe invert elevations, were not changed.

4.5.2 Rationale for Change

Excavation along the western side of the Building 56 pad revealed that its southwest cotner
was partially buried, obscuting its view during design. The buried corner was discovered
during construction. The level spreader was relocated 65 feet to the west to avoid having to

cut the pad.
4.5.3 Impacts to Approved CM

Shifting the west level spreader on the riverbank does not affect its function or performance
of the CM design. The final location avoids the butied corner of Building 56 pad and is
compatible with the alignment of the storm drain entering the level spreader. The “as-built”
location of this level spreader is shown on the Record Drawings (Thew Assoc. dwg. no.

CK2509-08-00-3.3).
4.6 SUBGRADE AND FINISHED GRADE CONTOURS

4.6.1 Location and Extent of Grading Changes

RCRA Cap Area
The RCRA area was capped in accordance with the CM Design. Subgrade elevations in the

RCRA Cap area were achieved by grading materials within its footprint and by bringing in
designated deposits removed from the shoreline of the Hudson River. The design drawings

and specifications recognized that final subgrade contours would vary from those shown on
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the drawings due to uncertainties about the volume of material to be put under the cap and
how those materials would compact. The petformance-type specification required a
subgrade generally parallel to contours shown on the Drawings, but not necessarily at the
same elevation. The Record Drawing show the as built RCRA Cap subgrade, top slope and
side slopes generally parallel the contours in the CM Design.

Permeable Cover Area

Permeable cover was installed in accordance with the CM Design. Subgrade elevations in
the PCA were achieved by grading materials within the footprint of the PCA and by bringing
in soil excavated from the SIB and designated deposits removed from the PBA. The design
drawings and specifications recognized that actual subgrade contours would vary from those
shown on the drawings due to uncertainties about the volume of materials generated from
demolition and earthwork activities on the MPS, or excavated from the PBA, and how those
matetials would compact. The performance-type specification requited a subgrade generally
parallel to contours shown in the CM Design, but not necessatily at the same elevation. The
Record Drawings (Thew Assoc. dwg. nos. CK2509-08-00-1.1 through CK2509-08-00-1.4)
show the PCA subgrade. Top and side slopes ate essentially parallel to the contours shown
in the CM Design.

4.6.2 Rationale for Changes

Small differences in the final elevations and contours wete anticipated in the CM Design.
Subgrade contours were constructed to be telatively uniform so final cover materials could
be put down as required. The subgrade contours were adjusted slightly, as needed, to
balance the cut and fill for soil (and other site matetials, such as, crushed masonry from
former structures), deposits removed along the edge of the Hudson River (put in the RCRA
Cap area) and the PBA (placed in the; PCA). Changes in the subgrade contours resulted in a
cotresponding change to the finished grade contours. Finished grade contours were
established by applying the required thickness of cover matetial (RCRA Cap or Permeable

Cover soil) above the constructed subgrade.
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4.6.3 Impacts to Approved CM

Preparation of the subgrade and distribution of cut and fill matetials did not vary greatly
from those anticipated during design. Consequently, “as-built” subgrade contours are
consistent with the CM Design. Cover soils were placed and graded to the required
thickness. Finished grade contours are also consistent with the design. Minor differences
between the “as-built” finished grade contours and those in the CM design do not adversely

impact the performance of the completed CM construction.

4.7 SECONDARY PUMPING EQUIPMENT IN FRENCH DRAIN SUMP B
4.7.1 Description of Change

A secondaty pumping system was installed in Sump B to manage additional flow
encountered along the French Drain in the area of OWB. Water level response to
dewatering efforts during construction indicated that the design pump (1 HP, 10 tol5 gpm)
would not be adequate to draw the water level in the vicinity of Sump B down below the top
of the lacustrine clay unit. Flow emanating in the vicinity of OWB was estimated to be
about 50 to 60 gpm. To manage this additonal flow, 2 5 HP, 75 gpm (Grundfos Model
No. 75850-8) secondary pump was installed in Sump B and wired with level controls and a
flow meter. This secondary pump discharges to a separate 2-inch dia. forcemain, which was
installed parallel to the design forcemain. The forcemain from the secondary pump is
constructed of HDPE pipe with thermally fused joints and fittings and is buried at a depth
of approximately 4 feet below grade. Materials of construction are the same as for the
design forcemain (Section 3.5.1.5). The secondary forcemain is bedded and backfilled in
accordance with Specification Section 02200. This forcemain was successfully pressute

tested in accordance with Specification Section 02700.
4.7.2 Rationale for Change

Groundwater flow to Sump B exceeded the capacity of the design pump. Additional

pumping capacity was needed to achieve capture of overburden groundwater. Flow rate
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estimates made during construction indicated that additional pumping of 50 to 60 gpm
(against its operating head) were needed to control water levels in the sump within the
desired range. An additional pump, controls, instrumentation and discharge forcemain were
installed. Concurrent with this repott, plans are in process to design and construct a larger

(e.g., 4-inch) forcemain to handle flow from the secondary pump in Sump B.
4.7.3 Impacts to Approved CM

Installation and operation of the secondary pump in Sump B supports the intended
performance of the constructed CM. Performance of the pumping systems in Sump B are

being monitored.

4.8 RIP-RAP SCOUR PROTECTION ON RIVERBANK

4.8.1 Description of Change

Scoutr/erosion gullies developed at three locations along the tiverbank slope following major
precipitation events. The first was on the riverbank southwest of Building 45 pad. The
second was on the riverbank southwest of Building 56 pad. The thitd was about 50 feet
southeast of the generator station (near the railtoad grade-crossing at the east side of the
PCA). At each location, precipitation runoff concentrated and caused scour and erosion of
the topsoil layer down to, or into, the underlying Clayey Fill. Several attempts to reconstruct
the Clayey Fill, Topsoil and vegetation in the affected ateas failed when more heavy rain fell

before vegetation could develop and resist erosion.

Subsequently, geotextile and rip-rap were installed to increase the resistance to erosion. The
topsoil layer was removed in each of the affected ateas, down to the underlying Clayey Fill.
The surface of the Clayey Fill was graded, as needed, and a geotextile (per Specification
Section 02200) was placed to cover the exposed soil surface. A 2-foot layer of rip-rap having
a Dy, = 6” (per Specification Sections 02200 and 02570) was placed to cover the areas being

repaired.
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4.8.2 Rationale for Changes

Localized scour/erosion near the top of the riverbank indicates runoff, during heavy rainfall,
was focused by micro-topographic features. Geotextile and rip-rap were installed as cost-
effective solutions to tresist the scour and erosion. The tip-rap placed on the affected ateas
of the river bank provides long-term erosion protection to the surface as required by the

Erosion and Sediment Control specifications (Section 02931).
4.8.3 Impacts to Approved CM

Installation of geotextile and tip-rap mitigates potential erosion and scour where installed

along the top of the tiverbank and does not adversely impact performance of the CM.
4.9 RIP-RAP SCOUR PROTECTION IN SWALE

4.9.1 Description of Change

Several scout/erosion gullies developed along the north slope of the swale north of the
railroad, after heavy rain events, while vegetation was rooting. At each location, runoff was
concentrated and caused erosion of the topsoil layer where the flow velocity increased down
the side of the swale. After several attempts to repair the gullies, geotextile and rip-rap were
installed to mitigate potential for further scour and erosion. The Topsoil layer was removed
in the affected areas, down to the underlying Select Fill. The exposed sutface was covered
with geotextile and a 6-inch thick layer of rip-rap (having a Dy, = 6”) (per Specification
Section 02200).

4.9.2 Rationale for Change
Localized scout/erosion along the swale indicates runoff, duting heavy rain, was focused by

micro-topographic features. Geotextile and rip-rap were installed as cost-effective solutions

to resist the scout and erosion. The rip-rap placed along the north swale provided long-term
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erosion protection to the surface as required by the Erosion and Sediment Control

specifications (Section 02931).
4.9.3 Impacts to Approved CM

Installation of geotextile and rip-rap mitigates potential erosion and scour where installed

along and does not adversely impact performance of the CM.
4.10 RESIDUAL FLOW FROM OUTFALL 103
4.10.1 Description of Change

The intent of the CM Design was to decommission Outfall 103 by plugging it downgradient
of the SIB. However, a residual flow of about 5 to 15 gpm was observed end of Qutfall 103
after plugging former SIB outlet pipes and manholes. In August 2004, two segments of the
pipe were excavated at two locations along the outfall pipe, upgradient of the SIB. Bedding
material was disrupted to impede flow along the pipeline. After the pipe segments were
removed, the exposed ends of the remaining pipe were plugged with flowable grout and each
excavation was backfilled. ~Removing these pipe segments, disrupting the bedding and
plugging the pipes stopped flow to the outfall. Subsequently, the fiberglass weir at the
tivetbank end of the pipe was removed and the area filled with tip-rap.

4.10.2 Rationale for Change

Plugging the manholes failed to stop flow from the Outfall 103. CCTV survey of the
intetior indicated that some water was infiltrating the piping. Because of a potential to
develop hydrostatic pressure in the pipe if plugged near the end, the method of
decommissioning was modified. It was concluded that by blocking infiltration and the flow
along the pipe (through bedding material) discharge could be eliminated as well as the
likelihood of causing hydrostatic pressure in the pipe. Stopping the infiltration required
removing sections of the pipe, plugging open ends and disrupting the sutrounding material.

The ends of pipes remaining in place were plugged with flowable grout.
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4.10.3 Impacts to Approved CM

The residual water discharge stopped when segments of the pipe were excavated and
bedding material was distrupted. Decommissioning of Outfall103 was completed in August
2004, fulfilling a requirement of the CM Design. The discharge flume at the tiverbank was
removed and rip-rap was placed along the bank to slow sutface erosion protection in that

area.
4.11 PBA WETLANDS MITIGATION AREA
4.11.1 Description of Change

Final grading of the western 800 () feet of the PBA wetlands mitigation area differed from
the CM Design. Portions of this area were slightly higher than designed while other parts
were lower. These slight elevation differences (generally on the order of 1/2 foot or less)
resulted in the following changes to the CM Design.

® Location of the mitigation area was further west and closer to the main river channel

than planned (CM Work Plan, BC, 2001);

® Shape of the mitigation area was somewhat broader than planned;
® Atea for mitigation was slightly larger (Section 3.6.1.9), and;

® Some micro-topogtraphic depressions were left following remediation (per USACE
request).

4.11.2 Rationale for Change

The final grades did not differ greatly from the design, but, due to the gentle slopés, small
changes in elevation tesulted in significant horizontal changes in the position of the final
contours. Compatison of pre-and post excavation surveys verified the designated deposits
were removed to the CM requirements. Further, evaluation of the finished grade survey

drawings revealed that the net increase in emergent wetland area exceeded that which was
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required by the selected CM Design. Based on these findings, the remaining concern was

whether or not the configuration of the mitigation area satisfied the requirements of the

USACE. During a site reconnaissance on Aptil 12, 2004, USACE agreed to:

Accept substitute “as-built” location for wetland mitigation;

Accept to substitute “as-built” area between elevation +210 and +212, for the

configuration and area in the CM Design;
Most of the plant species that presently inhabited the wetland area could remain;

Certain wetland species (e.g,, purple loosesttife) that could impede development of

species to be planted according to the approved CM might have to be culled; and

Existing micro-topographic depressions and vegetation therein are desirable and

should remain.

4.11.3 Impact to Approved CM

The “as-built” wetlands mitigation area, configuration and grades are acceptable to the

USACE. Differences from the CM Design have no material impact on the wetland

mitigation.

4.12 PBA ACCESS DETERRENT DEVICES

4.12.1 Description of Change

‘The CM Design called for installation of pipe bollards in an earthen berm across the former

access Road into the PBA, adjacent to the railtoad. In lieu of the berm and bollards, precast

concrete blocks were stacked, in pyramid style across the access road, extending the edge of

the railroad ballast to the steep portion of the tiverbank.  Signs advising “NO

4-13

P:\"Clizum\Humls~Gl:ns_F:lls\20725\2072'5.002\Consu_cht\szl_Drft\BC_Hml\Scct-4.doc



TRESPASSING” wete also installed uphill of the precast blocks and local law enforcement

was notified of the access restrictions.
4.12.2 Rationale for Change

Observation made by site personnel during and after the CM construction activities noted
that “dirt bikes” and “quads” wete enteting the PBA via the access road. These
observations suggested that a berm and bollards might not provide sufficient detetrent to
such vehicles. Use of stacked, precast concrete blocks would, on the other hand, present a

near vertical obstacle to passage of such vehicles.
4.12.3 Impact to Approved CM

Substitution of stacked precast conctete blocks for an earthen berm and pipe bollards as an

access detetrent has no adverse impact on the performance of the CM.
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5.0 CONCLUSIONS

The conclusions presented below are based on daily observations made and records
prepared by the CQA team; submittals and other documents (e.g., progress statements,
photographs and work schedules) prepared by the Conttactor durihg the progress of the CM
construction; and record drawings supplied by the surveyors after construction was
completed. Relying on these data soutces, BC presents the following conclusions regarding

the construction of the major elements of the CM design:

® CM construction is complete and the Site is now in the Post-Closure (O&M)

phase of Corrective Measures Implementation (CMD).

® The major elements of the CM construction, described individually in preceding
sections of this report, are constructed to the lines, grades and limits intended by
the CM Design Drawings and Specifications, are consistent with the intent of the
selected CM Design and are in conformance with tequirements of the HWM

Petmit and other applicable permits.

® Certain components of the CM as constructed differ in minor aspects from the
CM Design (Section 4.0). Except as noted in Section 4.2 (South Tunnel
Chamber Bypass to New Weir Brook), the changes from the design do not alter
the performance of the affected component with respect to the intent of the CM
Design. Approaches for addressing the flow in the bypass are being considered.
Until an approach to address this flow is implemented, it will be necessary to

continue operation of the bypass.

®  O&M activities associated with the CM are in progtess, as follows:

© The Post-Closure Plan (ECKENFELDER Engineering P.C.,. Corrective
Measures Design, June 1999, Attachment D) is the CM guidance document
for O&M operations at the Site.
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The CM Groundwater Monitoring Plan (a component of the Post-Closure
Plan) is the guidance document for monitoring and reporting the
petformance of the GWES, as well as groundwater quality in bedrock
Hotizon C and the overburden. An updated Groundwater Monitoring Plan

was submitted to NYSDEC on April 5, 2004.

O&M activities for the GWES and other components of the constructed CM
are in progress. At present, these are being managed by Hour Electric, Inc.,

as the contracted operations firm.

Wetlands monitoting and annual teporting will continue for five years in

accordance with the USACE Otder issued June 16, 2004.

Point source discharges formerly associated with the Site, under SPDES
Permit No. 0005321, are terminated. The Permittee plans to make

application to withdraw this permit.
In accordance with the HWM Permit, Module ILE.2(e), the Permittee will

prepare and file 2 Deed Notice restricting future activities at the Site as

stipulated in the HWM Permit.
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APPENDIX A

Record Drawings and Survey Information
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APPENDIX A-1

Record Drawings (separate roll)
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APPENDIX B

Field Reports
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APPENDIX B-1

Brown and Caldwell
Daily Observation Reports
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APPENDIX B-2

Normandeau Associates
Record of Biota Transplant in PBA
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APPENDIX C

Construction Photographs
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APPENDIX D

Earth Materials Certifications
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APPENDIX D-1

Cushion Soil
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APPENDIX D-2

Select Fill
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APPENDIX D-3

Clayey Fill
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APPENDIX D-4

Topsoil
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APPENDIX D-5

NYSDOT #2 Stone
(Pipe and Manhole Bedding)
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APPENDIX D-6

NYSDOT #1A Stone
(Crushed Stone)
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APPENDIX D-7

Rip-Rap
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APPENDIX E

Earth Materials Test R(_asults
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APPENDIX E-1

Cushion Soil
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APPENDIX E-2

Select Fill
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APPENDIX E-3

Clayey Fill
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APPENDIX E-4

Topsoil
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APPENDIX E-5

NYSDOT #2 Stone (Pipe and Manhole Bedding)
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APPENDIX E-6

NYSDOT #1A Stone
(Crushed Stone)
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APPENDIX E-7

Rip-Rap
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APPENDIX E-8

In Situ Soil Density Testing
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B APPENDIX F

- RCRA Cap Geosynthetic Materials Test Results
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APPENDIX F-1

Geomembrane
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APPENDIX F-2

Geosynthetic Drainage Layer (GDL)

P:\AClients\Hercules-Glens_Falls\20725\20725.002\Constr_Rept\Final_Drft\BC_Final\Appendix_items\Appendix_Covers.doc



APPENDIX F-3

Geosynthetic Clay Liner (GCL)
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APPENDIX F-4

Geotextile
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APPENDIX G

Geosynthetics Quality Control Report and
Geomembrane Panel Layout
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APPENDIX H

Not Used
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APPENDIX I

Record of Plants Placed in PBA
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